public works

Department:
Public Works
PROVINCE OF KWAZULU-NATAL

WIMS NUMBER : 067484

DESCRIPTION OF SERVICE : DEPARTMENT OF HEALTH: GREY’S HOSPITAL.:
INVESTIGATION AND RESTORATION OF THE
EXISTING HVAC SYSTEM

DISCIPLINE : MECHANICAL ENGINEERING

DEPARTMENT OF PUBLIC WORKS
Oliver Tambo House

Private Bag X9041

Pietermaritzburg

3200

PLEASE NOTE THAT THIS BID IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS OF THE
PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN MANAGEMENT
POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT PRESCRIBED BY PROVINCIAL
TREASURY.
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SECTION A
INVITATION TO BID

DESCRIPTION: DEPARTMENT OF HEALTH: GREY’S HOSPITAL: INVESTIGATION AND
RESTORATION OF THE EXISTING HVAC SYSTEM

WIMS Number: 067484 CLOSING DATE: 08 JUNE 2018 CLOSING TIME: 11HO0AM

COMPULSORY PRE-TENDER BRIEFING

DATE :23 MAY 2018
TIME :10HO0
VENUE : 8™ FLOOR BOARDROOM, OLIVER TAMBO HOUSE, 191 PRINCE ALFRED STREET, PIETERMARITZBURG

The successful bidder will be required to fill in and sign a written Contract Form

BID DOCUMENTS MAY BE POSTED TO

KZN DEPARTMENT OF PUBLIC WORKS, HEAD OFFICE
OLIVER TAMBO HOUSE

PRIVATE BAG X 9041

PIETERMARITZBURG

3200

OR

DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS)
KZN DEPARTMENT OF PUBLIC WORKS, HEAD OFFICE

OLIVER TAMBO HOUSE

191 PRINCE ALFRED STREET

PIETERMARITZBURG

3200

Bidders should ensure that bids are delivered timeously to the correct address. If the bid is late, it will not be accepted
for consideration.

The bid box is generally open 24 hours a day, 7 days a week.
ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS — (NOT TO BE RE-TYPED)

THIS BID 1S SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE PREFERENTIAL
PROCUREMENT REGULATIONS, 2011, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY
OTHER SPECIAL CONDITIONS OF CONTRACT

THE FOLLOWING PARTICULARS MUST BE FURNISHED
(FAILURE TO DO SO MAY RESULT IN YOUR BID BEING DISQUALIFIED)

NAME OF BIDDER

POSTAL ADDRESS

STREET ADDRESS

TELEPHONE NUMBER CODE..........o.. NUMBER......... i

CELLPHONE NUMBER i e e e
FACSIMILE NUMBER CODE........... NUMBER... ..o e
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E-MAIL ADDRESS

VAT REGISTRATION NUMBER

SIGNATURE OF BIDDER

DATE

CAPACITY UNDER WHICH THIS BID IS SIGNED

Department
Contact Person
Tel

E-mail address

Contact Person
Tel

E-mail address

Contact Person
Tel

E-mail address

Contact Person
Tel

E-mail address

ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO:

: KZN - Department of Public Works
Akashnee Sewmohan
: 033 -355 5455

: akashnee.sewmohan@kznworks.gov.za

Thato Radebe
: 033 - 260 3740

: thato.radebe@kznworks.gov.za

ANY ENQUIRIES REGARDING TECHNICAL INFORMATION MAY BE DIRECTED TO:

Andy Chen
033 - 897 1312

. andy.chen@kznworks.gov.za

Zweli Nhlumayo
033 - 897 1302

: zweli.nhlumayo@kznworks.gov.za
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SECTION B

SPECIAL INSTRUCTIONS AND NOTICES TO BIDDERS REGARDING THE COMPLETION

OF FORMS

PLEASE NOTE THAT THIS QUOTATION IS SUBJECT TO TREASURY REGULATIONS 16A ISSUED IN TERMS
OF THE PUBLIC FINANCE MANAGEMENT ACT, 1999, THE KWAZULU-NATAL SUPPLY CHAIN
MANAGEMENT POLICY FRAMEWORK AND THE GENERAL CONDITIONS OF CONTRACT.

10.
11.

12.
13.
14.
15.
16.

Unless inconsistent with or expressly indicated otherwise by the context, the singular shall include the
plural and visa versa and with words importing the masculine gender shall include the feminine and the
neuter.

Under no circumstances whatsoever may the bid forms be retyped or redrafted. Photocopies of the
original bid documentation may be used, but an original signature must appear on such photocopies.

The bidder is advised to check the number of pages and to satisfy himself that none are missing or
duplicated.

Bid submitted must be complete in all respects.

The bid shall be lodged at the address indicated not later than the closing time specified for their receipt,
and in accordance with the directives in the bid documents.

Each bid shall be addressed in accordance with the directives in the bid documents and shall be lodged in
a separate sealed envelope, with the name and address of the bidder, the bid number and closing date
indicated on the envelope. The envelope shall not contain documents relating to any bid other than that
shown on the envelope. If this provision is not complied with, such bids may be rejected as being invalid.
All bids received in sealed envelopes with the relevant bid numbers on the envelopes are kept unopened in
safe custody until the closing time of the bids. Where, however, a bid is received open, it shall be sealed. If
it is received without a bid number on the envelope, it shall be opened, the bid number ascertained, the
envelope sealed and the quotation number written on the envelope.

A specific box is provided for the receipt of quotations, and no bid found in any other box or elsewhere
subsequent to the closing date and time of bid will be considered.

No bid sent through the post will be considered if it is received after the closing date and time stipulated in
the quotation documentation, and proof of posting will not be accepted as proof of delivery.

No bid submitted by telefax, telegraphic or other electronic means will be considered.

Bid documents must not be included in packages containing samples. Such bids may be rejected as being
invalid.

Any alteration made by the bidder must be initialed.

Use of correcting fluid is prohibited

Bids will be opened in public as soon as practicable after the closing time of bid.

Where practical, prices are made public at the time of opening bids.

If it is desired to make more than one offer against any individual item, such offers should be given on a

photocopy of the page in question. Clear indication thereof must be stated on the schedules attached.
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SECTION C
REGISTRATION ON THE CENTRAL SUPPLIERS DATABASE

In terms of the Public Finance Management Act (PFMA), 1999 (Act No 1of 1999) Section 38 (1) (a)
(iii) and 51 (1) (iii) and Section 76 (4) of PFMA National Treasury developed a single platform, The
Central Supplier Database (CSD) for the registration of prospective suppliers including the

verification functionality of key supplier information.

Prospective suppliers will be able to self-register on the CSD website: www.csd.gov.za

Once the supplier information has been verified with external data sources by National Treasury a
unique supplier number and security code will be allocated and communicated to the supplier.
Suppliers will be required to keep their data updated regularly and should confirm at least once a

year that their data is still current and updated.

Suppliers can provide their CSD supplier number and unique security code to organs of state to

view their verified CSD information.
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SECTION D
DECLARATION THAT INFORMATION ON CENTRAL SUPPLIER DATABASE IS CORRECT
AND UP TO DATE
(To be completed by bidder)

THIS IS TO CERTIFY THAT | (name of bidder/authorised representative)... ...........................

AM AWARE OF THE CONTENTS OF THE CENTRAL SUPPLIER'S DATABASE WITH RESPECT TO THE
BIDDER’S DETAILS AND REGISTRATION INFORMATION, AND THAT THE SAID INFORMATION IS CORRECT
AND UP TO DATE AS ON THE DATE OF SUBMITTING THIS QUOTATION/BID.

AND | AM AWARE THAT INCORRECT OR OUTDATED INFORMATION MAY BE A CAUSE FOR

DISQUALIFICATION OF THIS QUOTATION/BID FROM THE BIDDING PROCESS, AND/OR POSSIBLE
CANCELLATION OF THE CONTRACT THAT MAY BE AWARDED ON THE BASIS OF THIS BID.
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2.1

2.2

2.3

24

2.5

26

261

2.7

2.71

SECTIONE
DECLARATION OF INTEREST

Any legal person, including persons employed by the state', or persons having a kinship with persons
employed by the state, including a blood relationship, may make an offer or offers in terms of this
invitation to bid (includes an advertised competitive bid, a limited bid, a proposal or written price
quotation). In view of possible allegations of favouritism, should the resulting bid, or part thereof, be
awarded to persons employed by the state, or to persons connected with or related to them, it is required
that the bidder or his/her authorised representative declare his/her position in relation to the
evaluating/adjudicating authority where-

- the bidder is employed by the state; and/or
- the legal person on whose behali the bidding document is signed, has a relationship with
persons/a person who arefis involved in the evaluation and or adjudication of the bid(s), or where it

is known that such a relationship exists between the person or persons for or on whose behalf the
declarant acts and persons who are involved with the evaluation and or adjudication of the bid.

In order to give effect to the above, the following questionnaire must be completed and submitted
with the bid.

Full Name of bidder or his or her representative:
Identity NUMIDEI: . ... e e e e et e et e

Position occupied in the Company (director, trustee, shareholder?, member):

Registration number of company, enterprise, close corporation, partnership agreement or trust:

Tax Reference Number:

VAT Registration Number:

The names of all directors / trustees / shareholders / members, their individual identity numbers, tax
reference numbers and, if applicable, employee / PERSAL numbers must be indicated in paragraph 3
below.

Are you or any person connected with the bidder YES /NO
presently employed by the state?

if so, furnish the following particulars:

*“State” means -

{a) any national or provincial department, national or provincial public entity or constituional institution within the meaning of the Public Finance Management
Act, 1999 (Act No. 1 of 1999);

{b) any municipality or municipal entity;

(c) provincial legislature;

(d) national Assembly or the national Council of provinces; or

(e) Parliament.

#Shareholder” means a person who owns shares in the company and is actively involved in the management of the enterprise or business and exercises control over the

enterprise.
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272

2721

Name of person / director / trustee / shareholder/ member:

Name of state institution at which you or the person

connected to the bidder is employed @ ...

Position occupied in the state institution: .................

Any other particulars:

If you are presently employed by the state, did you obtain
the appropriate authority to undertake remunerative
work outside employment in the public sector?

If yes, did you attach proof of such authority to the bid
document?

(Note: Failure to submit proof of such authority, where
applicable, may result in the disqualification of the bid.

2.7.2.2 If no, furnish reasons for non-submission of such proof:

2.8 Did you or your spouse, or any of the company’s directors /

281

trustees / shareholders / members or their spouses conduct

business with the state in the previous twelve months?

If so, furnish particulars:

2.9 Do you, or any person connected with the bidder, have

2.91

210

2101

any relationship (family, friend, other) with a person
employed by the state and who may be involved with
the evaluation and or adjudication of this bid?

If so, furnish particulars.

Are you, or any person connected with the bidder,
aware of any relationship (family, friend, other) between
any other bidder and any person employed by the state

who may be involved with the evaluation and or adjudication

of this bid?

If so, furnish particulars.

YES /NO

YES /NO

YES / NO

YES / NO

YES/NO
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2.11 Do you or any of the directors / trustees / shareholders / members YES/NO
of the company have any interest in any other related companies
whether or not they are bidding for this contract?

2.11.1 If so, furnish particulars:

3 Full details of directors / trustees / members / shareholders.

Identity Number | Personal Income Tax | State Employee
Reference Number Number / Persal
Number

Full Name

|

4 DECLARATION

I, THE UNDERSIGNED (NAME)...... ..o i e e

CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 2 and 3 ABOVE IS CORRECT.
| ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME SHOULD THIS

DECLARATION PROVE TO BE FALSE.

Position Name of bidder
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SECTION F
FORM OF OFFER AND ACCEPTANCE

Offer

The Employer, identified in the acceptance signature block, has solicited offers to enter into a contract
for the procurement of;

a MECHANICAL ENGINEER

on the Project WIMS NO.067484: DEPARTMENT OF HEALTH: GREY’S
HOSPITAL:INVESTIGATION AND RESTORATION OF THE EXISTING HVAC SYSTEM

The tenderer, identified in the offer signature block, has examined the documents listed in the Tender
Data and addenda thereto as listed in the returnable schedules, and by submitting this offer has
accepted the conditions of tender.

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer
and acceptance, the tenderer offers to perform all of the obligations and liabilities of the Service Provider
under the Contract including compliance with all its terms and conditions according to their true intent
and meaning for remuneration to be determined in accordance with the conditions of Contract identified
in the Contract Data.

The offered price for MECHANICAL ENGINEERING Services, inclusive of value added tax, is
R, (in figures)
............................................................................................................. Rand (in words)

This offer may be accepted by the Employer by signing the acceptance part of this form of offer and acceptance

and returning one copy of this document to the tenderer before the end of the period of validity stated in the Tender

Data, whereupon the tenderer becomes the party named as the Service Provider in the conditions of Contract
identified in the Contract Data.

THIS OFFER IS MADE BY THE FOLLOWING LEGAL ENTITY: (cross out block which is not applicable)

| Company or close corporation: Natural person or partnership:
and: whose registration number is: OR | whose identity number(s) is/are:
and: whose income tax reference number is: whose income tax reference number is/are:

AND WHO IS (if applicable}):

Trading under the name and style Of: ... e e e e R

AND WHO IS:
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Represented herein, and who is duly authorised to do so, by: Note:

A resolution / power of attorney, signed by all the

METMEISIMS: ..o e directors / members / partners of the legal entity
) . must accompany this offer, authorising the
In his/her capacity as: representative to make this offer.

SIGNED FOR THE TENDERER:

Name of representative - | Signature Date

WITNESSED BY:

Name of witness Signature Date |

The tenderer elects as its domicilium citandi et executandi in the Republic of South Africa, where any and all legal
notices may be served, as (physical address):

Other contact details of the Tenderer are:

Telephoneno: ..........c.coccovevvvvieevecvienee. Cellularphone no: ..o
Faxno: ...

POStal @UAIESS: ... ..o e e e e e

Banker: ............oii e, Branchr

Acceptance

By signing this part of this form of offer and acceptance, the Employer identified below accepts the tenderer's offer.
In consideration thereof, the Employer shall pay the Service Provider the amount due in accordance with the
conditions of Contract identified in the Contract Data. Acceptance of the tenderer’s offer shall form an agreement
between the Employer and the tenderer upon the terms and conditions contained in this agreement and in the
Contract that is the subject of this agreement.

The terms of the Contract are contained in:

Part C1  Agreements and Contract Data, (which includes this agreement)
Part C2  Pricing Data
Part C3  Scope of Services

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C3 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as listed in
the tender schedules as well as any changes to the terms of the offer agreed by the tenderer and the Employer
during this process of offer and acceptance, are contained in the schedule of deviations attached to and forming
part of this agreement. No amendments to or deviations from set documents are valid unless contained in this
schedule.
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The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of
deviations (if any), contact the Employer's agent (whose details are given in the Contract Data) to arrange the
delivery of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the
conditions of Contract identified in the Contract Data. Failure to fulfil any of these obligations in accordance with

those terms shall constitute a repudiation of this agreement.

Notwithstanding anything contained herein, this agreement comes into effect, if sent by registered post, 4 days
from the date on which it was posted, if delivered by hand, on the day of delivery, provided that it has been
delivered during ordinary business hours, or if sent by fax, the first business day following the day on which it was
faxed. Unless the tenderer (now Service Provider) within seven working days of the date of such submission
notifies the Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement
shall constitute a binding contract between the Parties.

For the Employer:

Name of signatory Signature Date ]
Name of Organisation: Department of Public Works J
Address of organisation:

Witnessed by: - -

! . . s

[ Name of witness Signature Date
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1.

SECTION G
SPECIFICATION AND EVALUATION

BACKGROUND

Grey's Hospital is located in Pietermaritzburg and is a referral hospital providing 100% tertiary services.

A visit was conducted in April 2017 to assess the HVAC central system and cooling towers and it was found
that an investigation of the HVAC system was required to establish whether the entire system requires

replacement.

PURPOSE

The Department is seeking bids from Registered Professional Mechanical Engineers to undertake a detailed
assessment and restoration of the HVAC system together with other identified auxiliaries at Grey’s Hospital.

3. SCOPE OF WORK/SPECIFICATION

3.1 Scope of Work

3.2

3.3

3.4

¢ To investigate the condition of the HVAC system from inlet to destination. The investigation will

include all components of the HVAC system such as condensate and chilled water systems,

ducted systems, air handling units, plant rooms and chillers as per attached brief.

e Implement recommendations of the investigation to review the life of the system.

Project Outcomes:

Detailed Conditional assessment report

Recommendations on the long - in-service chiller plant system

Recommendation for the retention or replacement of 3 cooling towers, fans that have been
recently installed

Recommendation for the replacement of the identified auxiliaries as per attached project
brief.

Deliverables in terms of SIPDM Treasury Gates to be provided. Gates 4-9 by the consultants

as deliverables

Success Criteria:
The project will be measured with respect to the scope, project completed as per Implementation plan,
within allocated budget and in compliance with National statutory requirements.

Statuary Requirements:
Legislation : National Building Regulations

SANS 10400

Construction Regulations

Engineering Professions of South Africa Act 2000
OHS Act

All other applicable legislations

Standards : DOH specifications and 1SO 14664
Policies : All applicable policies of DOH
Other requirements: |USS Health Facility Guides, Building Engineering Services
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35

3.5.1

352

3.5.3

3.5.4

3.5.5

3.5.6

Costing

The consultant would be remunerated using “percentage based fees-gazetted rates” in line with their
discipline.

An Estimated project cost on R20 000 000.00 is allocated for the provision of Mechanical Engineering
Works (only) for Stages 1 to 5 as per the following relevant Fee Guidelines below:

Architectural SACAP use rates as per Board Notice 122 of 2015

Engineering ECSA use rates as per Gazette 34875 Board Notice 206 of 2011

Quantity SACQSP use rates as per Gazette Notice 170 of 2015

Surveying _

Land Surveying National Department of Public Works rates (latest published)

Project | SACPMP use rates as per Board Notice 202 of 2011 ]
Management

Geotechnical National Department of Public Works rates (latest published)

Your bid is to be based upon the relevant Guideline for Tariff of Fees as published annually for
the respective Discipline Council, less percentage discount (discount percentage on the
estimated fee value as above of the Works per discipline) you are proposing for Mechanical
Engineering as per 3.5.2 above.

Disbursements as published in the monthly National Department of Public Works “Rates for
Reimbursable Expenses” shall be used as a guideline. Discount can also be offered in this
regard, but maximum rate applicable shall be for vehicles up to 2150cc.

Please note that total final fees payable will be calculated on final value of contract for “fee
purposes” only or final contract cost estimates for “fee purposes” only (both for the applicable
discipline) - whichever may be applicable at the time.

You are requested to submit your bid using the specified Basis of Appointment indicated

-herein above under Annexure G on your company letterhead duly signed by the Registered

Professional who will be dedicated to this project and is based at the office address where the
project is intended to be awarded within the applicable period.
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4.1

4.2

4.3

4.4

CONDITIONS OF APPOINTMENT

Consultants must submit all returnable documents as listed on Appendix B herein. Failure to

submit all the requested documents could result in the bid not being considered
Your detailed organogram is to provide details of the Registered Professional Mechanical
Engineer who will be dedicated to this project. Approval must be made in writing to the

Department for any replacement of the designated professional/s.

The appointment will be as per Departmental Standard Conditions of Appointment for the

respective Discipline (see the attached Appendix C and Appendix D)

You will be expected to attend a minimum of 2 site meetings per month which only will be paid

for, based on attendance during the construction process.
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5.

5.1

5.1.1

EVALUATION CRITERIA

The evaluation criteria will be in four phases:

Phase 1:

Pre-qualifying Criteria

The following pre-qualifying criteria is applicable to the evaluation of this quotation and only bids
received from entities who meet at least one of the following categories of ownership will be
considered:

- a minimum of 35 % or more ownership of people living with disabilities

- a minimum of 51% youth ownership

- Emerging Micro Enterprise (EME) affidavits and most recent annual financial statement
to be provided in support thereof

- 100% Black Ownership

PLEASE NOTE THAT YOUR BID WILL NOT BE CONSIDERED SHOULD YOU NOT MEET THE

ABOVE PRE-QUALIFYING CRITERIA.

5.1.2

5.1.3

Phase 2:

- Correctness of bid documents

- Compliance with bid regulations (registration with CSD, tax clearance certificate and
other prescripts requirements)

- Proof of registration on the relevant professional council as a Registered Professional

Phase 3:

- Meeting the minimum qualifying functionality score of 70 points as per criteria below:

- Meeting the minimum qualifying evaluation score of 70 % as per criteria below.

Evaluation criteria Documentation to be provided Points allocated

1.Composition  of | 1. Detailed schedule of resources at all levels. |5

multidisciplinary
team and experience | 2. Resources indicated to reflect the entities organogram 10
of projects using a | and letter of appointment reflecting

multidisciplinary employment/engagement history & or proof of
approach. (total | agreements.
points 30)

3. Schedule of experience on similar projects executed
using a multidisciplinary approach. Past 3 years) — letters | 15
of award to be attached and reference letters for all work
completed in the preceding 3 years to be included
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2.0Organogram
Experience of
Resources Proposed
for the Project.

(total points 30)

and

1 Organogram that sets out the roles and
responsibilities

of each proposed team member and

2 Detailed Curriculum vitae of the mechanical
engineering team together with the Professional
Pr Eng. Registration with ECSA to be attached.

3 Detailed experience of proposed mechanical
engineering on Health projects

10

15

3. Proximity  of
service provider in
relation to project.
(total points 20)

The Department supports Local Economic Development
and the tenets of Radical Economic Transformation and
as such points for proximity will be apportioned as below:
1.Entities whose offices reside within the District
municipality of the project

2.Entities whose offices reside within a defined radius of
up to 20km to the project

3.Entities whose offices reside within a defined radius of
more than 20km up to 50km to the project .

4. Entities whose offices reside within a defined radius of
more than 50km to 100km the project .

5.Entities whose offices reside within a defined radius of
more than 100km to the project .

20

15

10

4. Transformation of
emerging
professional
providers

service

(total points 20)

1. In line with the Department's transformation and social
imperatives, a submission of your entity's strategic plan
to empower emerging professional service providers is to
be submitted.

2 The plan is to also indicate how you would utilise
emerging professional service providers should you be
awarded this bid.

10

10

TOTAL POINTS

100

5.1.4 Phase 4:

= Discount offered and preference points

= Evaluating using the Point System

The following special conditions is applicable to the evaluation his quotation:
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¢ The Department reserves the right not to award to the lowest bidder.
¢ The Department will conduct a detailed risk assessment prior to the award

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT
REGULATIONS 2017

This preference form must form part of all bids invited. It contains general information and serves as a
claim form for preference points for Broad-Based Black Economic Empowerment (B-BBEE) Status Level
of Contribution

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE,
AS PRESCRIBED IN THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017.

1. GENERAL CONDITIONS
1.1 The following preference point systems are applicable to all bids:

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes
included);
1.2

a) The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes included)
and therefore the ...... 80/20........ preference point system shall be applicable; or

b) The 80/20 preference point system will be applicable to this tender

1.3 Points for this bid shall be awarded for:
(a) Price; and
(b) B-BBEE Status Level of Contributor.
1.4 The maximum points for this bid are allocated as follows:

PRICE
B-BBEE STATUS LEVEL OF CONTRIBUTOR

Total points for Price and B-BBEE must not exceed

1.5 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with
the bid, will be interpreted to mean that preference points for B-BBEE status level of contribution
are not claimed.

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at
any time subsequently, to substantiate any claim in regard to preferences, in any manner
required by the purchaser.
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DEFINITIONS

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the
Broad-Based Black Economic Empowerment Act;

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a
code of good practice on black economic empowerment, issued in terms of section 9(1) of the
Broad-Based Black Economic Empowerment Act;

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by
an organ of state for the provision of goods or services, through price quotations, advertised
competitive bidding processes or proposals;

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black
Economic Empowerment Act, 2003 (Act No. 53 of 2003);

(e) “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black
economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic
Empowerment Act;

(f) “functionality” means the ability of a tenderer to provide goods or services in accordance
with specifications as set out in the tender documents.

(g) “prices” includes all applicable taxes less all unconditional discounts;
(h) “proof of B-BBEE status level of contributor” means:

1) B-BBEE Status level
certificate issued by an authorized body or person;

2) A sworn affidavit as
prescribed by the B-BBEE Codes of Good Practice;

3) Any other requirement
prescribed in terms of the B-BBEE Act;

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice on
black economic empowerment issued in terms of section 9 (1) of the Broad-Based Black
Economic Empowerment Act;

() “rand value” means the total estimated value of a contract in Rand, calculated at the time of
bid invitation, and includes all applicable taxes;

POINTS AWARDED FOR PRICE

THE 80/20 PREFERENCE POINT SYSTEM
A maximum of 80 points is allocated for price on the following basis:

80/20
P 80(1 _Pt- P.mln)
Pmin
Where
Ps = Points scored for price of bid under consideration
Pt = Price of bid under consideration
Pmin = Price of lowest acceptable bid
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4,
4.1

411

POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR

In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in
accordance with the table below:

Number of points

B-BBEE Status Level of Contributor

(80/20 system)

~N (OO O R W
—_—
N

8

Non-compliant contributor

BID DECLARATION

Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the
following:

B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED:

B-BBEE Status Level of Contributor: L= (maximum of 20 points)

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in
paragraph 4.1 and must be substantiated by relevant proof of B-BBEE status level of
contributor.

SUB-CONTRACTING
Will any portion of the contract be sub-contracted?
(Tick applicable box)

YES NO

If yes, indicate:

i)  What percentage of the contract will be subcontracted.............................. %
i) The name of the sub-contractor.........................c.... . e
iii) The B-BBEE status level of the sub-contractor.................c.coo
iv) Whether the sub-contractor is an EME or QSE

(Tick applicable box)

YES NO

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of
Preferential Procurement Regulations,2017:
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Designated Group: An EME or QSE which is at last 51% owned EI\\I/IE QSE

by: NN

Black people

Black people who are youth

Black people who are women

Black people with disabilities

S} OIS — T

Black people living in rural or underdeveloped areas or townships

Cooperative owned by black people

] Black people who are military veterans

—_— OR S— —_— —

Any EME
Any QSE
5. DECLARATION WITH REGARD TO COMPANY/FIRM
5.1 Name of CompPany/firm:. .. ... e
5.2 VAT registration UMD . .. ... o e e e e
5.3 Company registration NUMDbET:... ... .. e e e e
5.4 TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium

One person business/sole propriety

Close corporation

Company

(Pty) Limited

[TICK APPLICABLE BOX]

5.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES
5.6 COMPANY CLASSIFICATION

Manufacturer

Supplier

Professional service provider

Other service providers, e.g. transporter, etc.

[TICK APPLICABLE BOX]

57 Total number of years the company/firm has been in business:.........................c.....
5.8 l/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm,

certify that the points claimed, based on the B-BBE status level of contributor indicated in
paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the
preference(s) shown and | / we acknowledge that:
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i) The information furnished is true and correct;

ii) The preference points claimed are in accordance with the General Conditions as indicated
in paragraph 1 of this form;

iy In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary proof to the
satisfaction of the purchaser that the claims are correct;

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis
or any of the conditions of contract have not been fulfilled, the purchaser may, in addition to
any other remedy it may have —

a) disqualify the person from the bidding process;

b) recover costs, losses or damages it has incurred or suffered as a result of
that person’s conduct;

c) cancel the contract and claim any damages which it has suffered as a result
of having to make less favourable arrangements due to such cancellation;

d) recommend that the bidder or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted by the National Treasury from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alteram partem
(hear the other side) rule has been applied; and

e) forward the matter for criminal prosecution.

POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR

In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference
points must be awarded to a bidder for attaining the B-BBEE status level of contribution in
accordance with the table below:

Number of points

B-BBEE Status Level of Contributor

(80/20 system)

1 20
2 18
3 14
4 12
5 8
6 6
7 4
8 2
Non-compliant contributor 0

BID DECLARATION

Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the
following:
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6.1.1

B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED:
B-BBEE Status Level of Contributor: N (maximum of 20 points)

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in
paragraph 4.1 and must be substantiated by relevant proof of B-BBEE status level of
contributor.

SUB-CONTRACTING
Will any portion of the contract be sub-contracted?
(Tick applicable box)

YES NO

If yes, indicate:

vi) What percentage of the contract will be subcontracted............................... e een R %
vii) The name of the sub-contractor.............................. PRI S
viii) The B-BBEE status level of the sub-contractor........................... ..
ix) Whether the sub-contractor is an EME or QSE

(Tick applicable box)

YES NO

x)  Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of
Preferential Procurement Regulations,2017:

Designated Group: An EME or QSE which is at last 51% owned ‘ EME QSE

by: | v N

Black people

Black people who are youth

Black people who are women

Black people with disabilities

Black people living in rural or underdeveloped areas or townships

Cooperative owned by black people

Black people who are military veterans

OR
Any EME | ]
Any QSE
7. DECLARATION WITH REGARD TO COMPANY/FIRM
71 Name of CompPany/firm:. ... ... e
7.2 VAT registration NUMDEI: ... ... i e e e ee e
7.3 Company registration NUMbBer:.. ... ... ...
7.4 TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium
One person business/sole propriety
Close corporation
Company
(Pty) Limited

[TICK APPLICABLE BOX]
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7.5

7.6

7.7
7.8

DESCRIBE PRINCIPAL BUSINESS ACTIVITIES

COMPANY CLASSIFICATION

Manufacturer

Supplier

Professional service provider

Other service providers, e.g. transporter, etc.
[TICK APPLICABLE BOX]

liwe, the undersigned, who is / are duly authorised to do so on behalf of the company/firm,
certify that the points claimed, based on the B-BBE status level of contributor indicated in
paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the
preference(s) shown and | / we acknowledge that:

v) The information furnished is true and correct;

vi) The preference points claimed are in accordance with the General Conditions as indicated
in paragraph 1 of this form;

vii) In the event of a contract being awarded as a result of points claimed as shown in
paragraphs 1.4 and 6.1, the contractor may be required to furnish documentary proof to the
satisfaction of the purchaser that the claims are correct;

viii)If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis
or any of the conditions of contract have not been fulfilled, the purchaser may, in addition to
any other remedy it may have -

f)  disqualify the person from the bidding process;

g) recover costs, losses or damages it has incurred or suffered as a result of
that person’s conduct;

h)  cancel the contract and claim any damages which it has suffered as a result
of having to make less favourable arrangements due to such cancellation;
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)

recommend that the bidder or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be
restricted by the National Treasury from obtaining business from any organ
of state for a period not exceeding 10 years, after the audi alferam partem
(hear the other side) rule has been applied; and

forward the matter for criminal prosecution.

WITNESSES

2, B DATE:

ADDRESS
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SECTION H
OFFICIAL BRIEFING SESSION/SITE INSPECTION CERTIFICATE

Bid No
Service

Date
Time

Venue : Auditorium Hall, Oliver Tambo Building (Head Office), 191
Prince Alfred Street, Pietermaritzburg

THIS IS TO CERTIFY THAT (NAME) ...cctiiiiiiiiiiit ittt s e
ON BEHALF OF ...t e e
VISITED AND INSPECTED THE SITE ON .....ccoiiiiiiiii e (DATE)

AND [S THEREFORE FAMILIAR WITH THE CIRCUMSTANCES AND THE SCOPE OF THE SERVICE
TO BE RENDERED.

SIGNATURE OF BIDDER OR AUTHORISED REPRESENTATIVE
(PRINT NAME)

DATE: ..

SIGNATURE OF DEPARTMENTAL REPRESENTATIVE
(PRINT NAME)
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SECTION|

TAX COMPLIANCE STATUS (TCS)

1 The State / Province may not award a contract resulting from the invitation of quotations to a
bidder who is not properly registered and up to date with tax payments or, has not made
satisfactory arrangements with S A Revenue Services concerning due tax payments.

2 The South African Revenue Services (SARS) has phased out the issuing of paper Tax Clearance
Certificates. From 18 April 2016 SARS introduced an enhanced Tax Compliance system. The new
system allows taxpayers to obtain a Tax Compliance Status (TCS) PIN, which can be utilized by
authorized third parties to verify taxpayers’ compliance status on line via SARS e-filing.

3 Bidders are required to apply via e-filing at any SARS branch office nationally. The Tax
Compliance Status (TCS) requirements are also available to foreign bidders / individuals who wish
to submit bids.

4 SARS will then furnish the bidder with a Tax Compliance Status (TCS) PIN that will be valid for a
period of 1 (one) year from the date of approval.

5 In bids where Consortia / Joint Venture / Sub-contractors are involved, each party must submit a
separate Tax Compliance Status (TCS) PIN.

6 Application for Tax Compliance Status (TCS) PIN can be done via e-filing at any SARS branch
office nationally or on the website www.sars.gov.za.

7 Tax Clearance Certificates may be printed via e-filing. In order to use this provision, taxpayers will
need to register with SARS as eFilers through the website www.sars.gov.za.

8 Tax Compliance Status is not required for services below R30 000 ITO Practice Note Number:
SCM 13 of 2007.

9 Kindly either provide an original tax clearance certificate, your tax number or pin number.

TAX NUMBER

PIN NUMBER
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AUTHORITY TO SIGN A QUOTATION
A COMPANIES

if a Bidder is a company, a certified copy of the resolution by the board of directors, personally signed by the
chairperson of the board, authorising the person who signs this bid to do so, as well as to sign any contract
resulting from this bid and any other documents and correspondence in connection with this bid and/or contract on
behalf of the company must be submitted with this bid, that is before the closing time and date of the bid

AUTHORITY BY BOARD OF DIRECTORS

By resolution passed by the Board of Directors on..............ccccceeeee. 20......,.....

MEMIES/MISS. ... e (whose signature appears below) has been duly
authorised to sign all documents in connection with this bid on behalf of

(Name of Company) ..........c.ccoceeiveeveeinennnn e et et eeeteeeiieeeeeetieeeteeeeeseieeteteeeeetbeeeeeeaeeteieaaaenaeeeeeannreean

IN HIS/HER CAPACITY AS: e e e

SIGNED ON BEHALF OF COMPANY: .....c..ooomoooeoeeoesseeeesesee e eseeesesseseesesseneeesessaneeeed
(PRINT NAME)

SIGNATURE OF SIGNATORY: ..o DATE: ...
WITNESSES: 1 e
2 s

B. SOLE PROPRIETOR (ONE - PERSON BUSINESS)

[, the undersigned. ... e hereby confirm that | am the sole owner of the
busiNess trading @S ........eeviiiiiiiieeie e

SIGNATURE DATE
(PRINT NAME)
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C. PARTNERSHIP

The following particulars in respect of every partner must be furnished and signed by every partner:

Full name of partner Residential address Signature
We, the undersigned partners in the business trading as..........cccccev i,
hereby authorized ... to sign this bid as well as any contract resulting

from the bid and any other documents and correspondence in connection with this bid and /or contract on behalf of

SIGNATURE SIGNATURE SIGNATURE
(PRINT NAME) (PRINT NAME) (PRINT NAME)
o o o

D. CLOSE CORPORATION

In the case of a close corporation submitting a bid, a certified copy of the Founding Statement of such corporation
shall be included with the bid, together with the resolution by its members authorising a member or other official of
the corporation to sign the documents on their behalf.

By resolution of members at a meetingon ..........cccccoeev e, 20........... at...............

signature appears below, has been authorised to sign all documents in connection with this bid on behalf of (Name
of Close Corporation) .............cooiiii i,

SIGNED ON BEHALF OF CLOSE CORPORATION: ... ...................ccco e vveveeevccee oo ... (PRINT NAME)

IN HIS/HER CAPACITY AS ...t DATE: ...

SIGNATURE OF SIGNATORY: ...

WITNESSES: 1 s
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‘E CO-OPERATIVE

A certified copy of the Constitution of the co-operative must be included with the bid, together with the resolution by

its members authoring a member or other official of the co-operative to sign the bid documents on their behalf.
By resolution of members atameetingon ... 20....... at............

MIEMIESIMISS...coeeiiiiiei e , whose signature appears below, has been
authorised to sign all documents in connection with this bid on behalf of (Name of co-

L0T0T=T =1 (1= O

SIGNATURE OF AUTHORISED REPRESENTATIVE/SIGNATORY:
(PRINT NAME)

DATE: ..o e e e
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F JOINT VENTURE

If a bidder is a joint venture, a certified copy of the resolution/agreement passed/reached signed by the duly
authorised representatives of the enterprises, authorising the representatives who sign this bid to do so, as well as
to sign any contract resulting from this bid and any other documents and correspondence in connection with this
bid and/or contract on behalf of the joint venture must be submitted with this bid, before the closing time and date
of the bid.

AUTHORITY TO SIGN ON BEHALF OF THE JOINT VENTURE

By resolution/agreement passed/reached by the joint venture partners on.........20......

Mr/Mrs/MisS.......oooo i o MIIMIESIMiSS ,
MriMrs/Miss..........cooeiciiieiee e @Nd MEIMES/MEiSS L

(whose signatures appear below) have been duly authorised to sign all documents in

connection with this bid on behalf of:

(Name of JOINE VENTUIE). ... ..o e e e e e e

IN HISTHER CAP A CITY AS ... i e e e e s

SIGNED ON BEHALF OF (COMPANY NAME):...........c.ccovomvoeiieerree.
(PRINT NAME)

SIGNATURE :.....................c.ooooo. ... DATE: ...,
INHIS/HER CAP ACITY A e e

SIGNED ON BEHALF OF (COMPANY NAME):..........c.ooiiiiii i
(PRINT NAME)

SIGNATURE:...... ........ccoeoeeeve o DATE:
IN HIS/HER CAPACITY AS:. .. it et e e e e e

SIGNED ON BEHALF OF (COMPANY NAME):...............cooiiiii e
(PRINT NAME)

SIGNATURE:................................... DATE:........
IN HIS/HER CAP ACITY A e

SIGNED ON BEHALF OF (COMPANY NAME):...... ........ccccoovvi ...
(PRINT NAME)

SIGNATURE:..................ccoeoee W DATE: L
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G. CONSORTIUM

If a bidder is a consortium, a certified copy of the resolution/agreement passed/reached signed by the duly
authorised representatives of concerned enterprises, authorising the representatives who sign this bid to do so, as
well as to sign any contract resulting from this bid and any other documents and correspondence in connection with
this bid and/or contract on behalf of the consortium must be submitted with this bid, before the closing time and
date of the bid.

AUTHORITY TO SIGN ON BEHALF OF THE CONSORTIUM

By resolution/agreement passed/reached by the consortiumon...........................20...

MIE/MIES/IVIISS .. e et e e e e e e e e e e e e e

(whose signature appears below) have been duly authorised to sign all documents in connection with this bid on
behalf of:

(Name of Consortium).. ... ..o e et e e e e e e e

IN HISTHER CAP A C T Y A e e e e

SIGNATURE:.............cc.ocvevee o . DATE:
(PRINT NAME)
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Item
41

SECTION K

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES

(To be completed by Bidder.)

This Standard Bidding Document must form part of all bids invited.

It serves as a declaration to be used by institutions in ensuring that when goods and services are being
procured, all reasonable steps are taken to combat the abuse of the supply chain management

system.

The bid of any bidder may be disregarded if that bidder, or any of its directors have-

a. abused the institution’s supply chain management system;

b. committed fraud or any other improper conduct in relation to such system; or

c. failed to perform on any previous contract.

In order to give effect to the above, the following questionnaire must be completed and

submitted with the bid.

Question

Is the bidder or any of its directors listed on the National Treasury’'s Database
of Restricted Suppliers as companies or persons prohibited from doing
business with the public sector?

{(Companies or persons who are listed on this Database were informed in
writing of this restriction by the Accounting Officer/Authority of the institution

that imposed the restriction after the audi alteram partem rule was applied).

The Database of Restricted Suppliers now resides on the National

Treasury’s website(www.treasury.qov.za) and can be accessed by

clicking on its link at the bottom of the home page.

Yes
Yes

O

No
No

O

If so, furnish particulars:

4.2

Is the bidder or any of its directors listed on the Register for Tender Defaulters
in terms of section 29 of the Prevention and Combating of Corrupt Activities
Act (No 12 of 2004)?

The Register for Tender Defaulters can be accessed on the National
Treasury’s website (www.treasury.qov.za) by clicking on its link at the
bottom of the home page.

Yes

421

If so, furnish particulars:
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4.3 | Was the bidder or any of its directors convicted by a court of law (including a Yes No
court outside of the Republic of South Africa) for fraud or corruption during the O O
past five years?

4.3.1 | If so, furnish particulars:

4.4 Was any contract between the bidder and any organ of state terminated ] Yes No |
during the past five years on account of failure to perform on or comply with ] U

the contract?

4.4.1 | If so, furnish particulars:

I, THE UNDERSIGNED (FULL NAME)........citcimimiisimieinns e nnsnnsninannesesenenes

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND

CORRECT.

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN

AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE.

Position Name of Bidder
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SECTION L
CERTIFICATE OF INDEPENDENT BID DETERMINATION

1 This Standard Bidding Document (SBD) must form part of all bids! invited.

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement
between, or concerted practice by, firms, or a decision by an association of firms, if it is between parties in
a horizontal relationship and if it involves collusive bidding (or bid rigging).? Collusive bidding is a pe se
prohibition meaning that it cannot be justified under any grounds.

3 Treasury Regulation 16A9 prescribes that accounting officers and accounting authorities must take all
reasonable steps to prevent abuse of the supply chain management system and authorizes accounting
officers and accounting authorities to:

a. disregard the bid of any bidder if that bidder, or any of its directors have abused the institution’s
supply chain management system and or committed fraud or any other improper conduct in
relation to such system.

b. cancel a contract awarded to a supplier of goods and services if the supplier committed any corrupt
or fraudulent act during the bidding process or the execution of that contract.

4 This SBD serves as a certificate of declaration that would be used by institutions to ensure that, when bids
are considered, reasonable steps are taken to prevent any form of bid-rigging.
5 In order to give effect to the above, the attached Certificate of Bid Determination (SBD 9) must be

completed and submitted with the bid:

1 Includes price quotations, advertised competitive bids, limited bids and proposals.

? Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise prices or lower the
quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding process. Bid rigging is, therefore, an

agreement between competitors not to compete.
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I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

(Name of Institution)
do hereby make the following statements that | certify to be true and complete in every respect:
| certify, on behalf of: that:

(Name of Bidder)
1. | have read and | understand the contents of this Certificate;

2. lunderstand that the accompanying bid will be disqualified if this Certificate is found not to be true and
complete in every respect;

3. | am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf of the
bidder;

4. Each person whose signature appears on the accompanying bid has been authorized by the bidder to
determine the terms of, and to sign the bid, on behalf of the bidder;

5. For the purposes of this Certificate and the accompanying bid, | understand that the word “competitor” shall
include any individual or organization, other than the bidder, whether or not affiliated with the bidder, who:

(a) has been requested to submit a bid in response to this bid invitation;

(b) could potentially submit a bid in response to this bid invitation, based on their
qualifications, abilities or experience; and

(c) provides the same goods and services as the bidder and/or is in the same line of business
as the bidder

6. The bidder has arrived at the accompanying bid independently from, and without consultation,
communication, agreement or arrangement with any competitor. However communication between

partners in a joint venture or consortium? will not be construed as collusive bidding.

7. In particular, without limiting the generality of paragraphs 6 above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:
(a) prices;
(b) geographical area where product or service will be rendered (market allocation)

(c) methods, factors or formulas used to calculate prices;

(d) the intention or decision to submit or not to submit, a bid;

(e) the submission of a bid which does not meet the specifications and conditions of the bid;
or

(4] bidding with the intention not to win the bid.
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8. In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications and conditions or delivery particulars of the

products or services to which this bid invitation relates.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the

contract.

10. | am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive
practices related to bids and contracts, bids that are suspicious will be reported to the Competition
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of
the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for
criminal investigation and or may be restricted from conducting business with the public sector for a period
not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of

2004 or any other applicable legislation.

Signature Date

Position Name of Bidder

? Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and
knowledge in an activity for the execution of a contract.
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APPENDIX B - RETURNABLE DOCUMENTS

CHECKLIST OF RETURNABLE DOCUMENTS

item Required Document Tick

No. Y N

1. Valid SARS Tax Clearance Pin Number, Tax number or original tax Clearance
certificate ( to be labelled as E1)

2. Central Supplier Database Registration with National Treasury (Unique Referance
Number & Supplier Number)

3. Proof of Registration with Council
(Attach Letter of Good standing with the relevant council if applicable dated
during the year of Quotation) ( to be labelled as E2)

4, Proof of Registration with Companies and Intellectual Property Commission
(CIPC) (printout not older than 1 month) ( to be labelled as E3)

Declaration of interest by Consultant — SBD 4
Declaration of bidders Past Supply Chain Management practice — SBD 8

7. Certificate of Independent Bid Determination — SBD 9

8. Original certified copy of BBBEE Certificate

9. Proof of Residential Address (Municipality Rates Bills, Telephone Bill, or current
lease agreement letter from Ward councillor or affidavit from Commissioner of
oaths, if office is in an area where rates are not paid) ( to be labelled as E4)

10. Proof of the relevant professional Indemnity Insurance —

Geotechnical, Civil and Structural Engineering : R5,0 million
Electrical ,Mechanical Engineering : R3,0 million
Architectural : R5,0 million

Other : R3,0 million

( to be labelled as E5)

11. Quotation from the Consultant
(Attach Appendix A — Stamped and dated )

12 Company Profile (highlighting relevant experience on a similar project) (to be
labelied as E6)

13 Attach proof of recently completed commissions on a similar project (i.e. Contract
description, Contract value, client and client contact details for State & Private
Works) to be labelled as E7)

14 Company Organogram clearly indicating the structure of the office where the

project is intended to be awarded and name Professional Registration Number of
the Resident Professional for the Project. to be labelled as E8)

Page 40 of 53




TENDERERS TO NOTE

Submission of the above returnable documents is mandatory. Failure to submit all the
requested documents will result in the tender not being considered

All returnable documents (with the exception of the quotation letter) must be certified by

the commissioner of oath and must not be older than 3 (three) months old from the date

of request for quotation
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APPENDIX C - CONTRACT DATA

C12 Contract Data

C1.21 Standard Professional Services Contract
The conditions applicable to this Contract are the Standard Professional Services Contract (August
2005) Second Edition of CIDB document 1015, published by the Construction Industry Development
Board.

C1.2.2 Data provided by the Employer

Clause .
The General Conditions of Contract in the Standard Professional Services Contract (August
2005) make several references to the Contract Data for details that apply specifically to this
tender. The Contract Data shall have precedence in the interpretation of any ambiguity or
inconsistency between it and the General Conditions of Contract.

Each item of data given below is cross-referenced to the clause in the General Conditions of
Contract to which it mainly applies.

1 The Employer is the Department of Public Works.

1 The Period of Performance is from inception of this Contract until the Service Provider has
completed alt Deliverables in accordance with the Scope of Services.

1 | The Project is to the provision of Standard Professional Services for the Project.

3.4and |The authorised and designated representative of the Employer is the departmental project |

43.2 manager, details of whom are as indicated in T1.1 Notice and Invitation to Tender under item
T1.1.4.

3.4.1 Communication by e-mail is not permitted.

3.5 The Services shall be executed in the Service Provider's own office and on the Project site. No
portion of the work may be performed by a person employed by the State. No portion of the
work may be sublet to any other person or persons without the prior written approval of the
Employer.

3.6 Omit the following:

“... within two (2) years of completion of the Service ...".

3111 Period of Performance shall be sub dividable in separate target dates according to the
programme to be submitted in terms of clause 3.14 hereof.

A Penalty amount of R500 per day will be applicable per target date, to a maximum equal to
R15 000, after which the contract may be terminated.
3.14 For fees stipulated as “value based” in C2.1 Pricing Instructions, C2.1.1.1:

Programme:

A programme for the performance of the Service shall be submitted by the Service Provider,
identified as the principal agent, to the departmental project manager, within a period of two (2)
weeks following the briefing meeting.

The programme will be the result of the co-ordination of all appointed Service Providers' inputs
and shall be in sufficient detail describing key milestones, events and activities linked to the
fastest realistic timeframes in which the Service can be delivered. Milestones and events are to
be listed based on the Scope of Services described of the various appointed Service Providers’
tender documents and presented in bar chart format. No milestones may, at the co-ordination
stage, be extended beyond the timeframes outlined in Project Programme without acceptable
reasons. The programme thus compiled and presented by the principal agent must be counter-
signed by all appointed Service Providers as proof that the programme was agreed upon by all

Page 42 of 53



during the said co-ordination action.

The Employer retains the right to negotiate such submitted programme with the principal agent
in consultation with the appointed Service Providers, if required, to promote the interest of the
project.

For fees stipulated as “time based” Pricing Instructions:

Project Execution Plan (PEP):

A PEP for the performance of the Service shall be submitted by the Service Provider, to the
departmental project manager, within a period of two (2) weeks following the briefing meeting.

In the event of the Employer not being satisfied with the submitted PEP, the Parties will
negotiate in good faith towards a PEP that will be agreeable to both. Such an agreed-upon PEP
will form the basis for the management of the appointment and remuneration purposes. Should
circumstance change from the initial briefing, the Service Provider and the Employer will
negotiate a revised PEP to satisfy such change(s). Should the Parties fail to reach agreement
on the PEP or revised PEP, the matter will be dealt with in terms of the General Conditions of
Contract. Should the mediation process fail, the Contract will be deemed to have been mutually
terminated and any reasonable fees accrued at that stage settled by the Employer.

411 Briefing meeting:

The departmental project manager shall arrange a briefing meeting, compulsory for all
appointed Service Providers, as soon as practicable after the appointment of the professional
team as referred to in C3.5.1 Service Providers, or after the appointment of the core members of
the professional team required to commence with the Services if not appointed at the same time,
during which meeting the departmental project manager, together with any supporting advisors,
will verbally brief the professional team comprehensively regarding the requirements of the
project and the Scope of Services and hand over, to the Service Providers, all documentation
relevant to the execution of the Service.

4.4 A list of others providing Services on this Project will be provided by the Project Leader. |

5.4.1 Minimum professional insurance cover of R2 million, with the first amount payable not exceeding
5% of the value of indemnity, and/or personal liability — all as more comprehensively described
as provided by the Service Provider and in respect of which the Service Provider must provide
data as required.

5.5 The Service Provider is required to obtain the Employer's prior approval in writing before taking
any of the following actions:
1. Travelling for which payment will be claimed. Travelling and subsistence arrangements and
tariffs of charges;
Deviate from the final programme as per the programme above;
Deviate from the programme (delayed or earlier);
Deviate from or change the Scope of Services;
Change Key Personnel on the Service.

ogRrwN

8.1 The Service Provider is to commence the performance of the Services immediately after the
Contract becomes effective and execution to be as per the Programme, Scope of Services and
Brief.

|
8.4.3 (c) i The period of suspension is not to exceed two (2) years.

i
1

9.1 ' Copyright of documents prepared for the Project shall be vested with the Employer.
12.1.2 | Interim settiement of disputes is to be by mediation.
12.2.1 In the event that the Parties fail to agree on a mediator, the mediator is to be nominated by the

president of the Association of Arbitrators (Southern Africa).

12.2.4/ Final settlement is by litigation.

13.1.3 All partners in a joint venture or consortium shall carry the same professional indemnity
insurance as per the General Conditions of Contract.
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|
13.4 Neither the Employer nor the Service Provider is liable for any loss or damage resulting from any |

occurrence unless a claim is formally made within 5 years from the date of termination or
completion of the Contract.

135 The amount of compensation is unlimited.

14.4 In the first sentence, change “... period of twenty four months after ...” to “... period of thirty six
months after ...".

15 In respect of any amount owed by the Service Provider to the Employer, the Service Provider
shall pay the Employer interest at the rate as determined by the Minister of Finance, from time to
time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act no1 of
1999).

C1.23 Data provided by the Service Provider

Clause
Each item of data given below is cross-referenced to the clause in the General Conditions of
Contract to which it mainly applies.

1 The Service Provider is the company, close corporation, natural person or partnership named in
the Form of Offer and Acceptance by the tendering Service Provider.

5.3 The authorised and designated representative of the Service Provider is the person named in the
resolution by the tendering Service Provider.

5.4.1 Indemnification of the Emplover
I, the undersigned, being duly authorized by the Service Provider, in terms of the completed
resolution

++vse. oo (Name of authorized person)

hereby confirm that the Service Provider known as:
+««vx -2 (Legal name of entity tendering herein)

tendering on the project:

v« ....(Name of project as per C1.1 Form of offer and acceptance)

holds professional indemnity insurance cover, from an approved insurer, duly registered with the
Finance Services Board, of not less than the amount required as cover relative to the size of
project, with the first amount payable not exceeding 5% of the value of indemnity. | further
confirm that the Service Provider will keep such professional indemnity fully subscribed. | further
confirm that should the professional indemnity insurance, with no knowledge of the Employer, be
allowed to lapse at any time or in the event of the Service Provider cancelling such professional
indemnity insurance, with no knowledge of the Employer, at any time or if such professional
indemnity cover is not sufficient, then the Service Provider, (i) accepts herewith full liability for the
due fulfiment of all obligations in respect of this Service; and (ii) hereby indemnifies, and
undertakes to keep indemnified, the Employer in respect of all actions, proceedings, liability,
claims, damages, costs and expenses in relation to and arising out of the agreement and/or from
the aforesaid Service Provider's intentional and/or negligent wrongful acts, errors and/or
omissions in its performance on this Contract.

| confirm that the Service Provider undertakes to keep the Employer indemnified, as indicated
above, beyond the Final Completion Certificate/Final Certificate by the Employer (whichever is
applicable) for a period of five (5) years after the issue of such applicable certificate.
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I confirm that the Service Provider renounces the benefit of the exceptionis non causa debiti, non
numeratae pecuniae and excussionis or any other exceptions which may be legally raised
against the enforceability of this indemnification.

Notwithstanding the indemnification required above, the Employer reserves the right to claim
damages from the Service Provider for this Project where the Service Provider neglects to
discharge its obligations in terms of this agreement.

NAME: T SPUTPR Eirreirreran s
CAPACITY: ... T YT S
SIGN AT URE: i e et e et e ettt et e et et

71.2 As an extension of the definitions contained in clause 1 hereof, Key Persons must, for the
purposes of this Contract, include one or more of the professionally registered principal(s) of the
Service Provider, and/or, one or more professional(s) employed to render professional services,
for whom certified copies of certificates or other documentation clearly proving current
professional registration with the relevant council, including registration numbers, must be
included with the tender as part of the returnable documentation.

The Key Persons and their jobs / functions in relation to the Services are:

Name Principal and/or Specific duties
employed
professional(s)

1.

2.

3.

4.

5.

6. ‘

7.

8.

9. o

10.

7.2 A Personnel Schedu; is_n;t_re_q“l;;d. o - -
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If the space provided in the table above is not sufficient to describe the specific duties, this space may be utilized for
such purpose:
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Cc2:
C21
C2.1.1

C2.1.11

C21.1.2

C21.2

C2.1.21

C21.2.2

C21.23

C21.24

C21.25

C21.26

PRICING DATA
Pricing Instructions
Basis of remuneration, method of tendering and estimated fees

Professional fees for the Professional Service Providers will be paid on Value basis as specified in
clause C2.1.3

The words “value based” and “percentage based” used in connection with fee types in this document
or any documents referred to in this document are interchangeable and are deemed to have the same
meaning.

Tenderers are to tender:

A percentage of the estimated fees (in the event of the basis for remuneration being indicated above
as a “value based” fee)

or

The different rates for the different categories in the Activity Schedule for Time Based Fees,
column (c) (in the event of the basis for remuneration being indicated above as a “time based” fee)

all as set out below.
Remuneration for Professional Service Providers
Professional fees shall be calculated as follows for Services rendered by the Service Provider:

¢ In the event of the basis for remuneration being a “value based” fee, the percentage of the
normal fees tendered plus Value Added Tax, all according to the provisions

or

¢ In the event of the basis for remuneration being a “time based” fee, the different rates
tendered for the different categories for Time Based Fees”, multiplied by the actual number
of hours spent plus Value Added Tax.

The amount tendered herein is for tender purposes only and will be amended according to the
application of the value fee scale vis-a-vis the actual cost of construction (if basis of remuneration has
been set at “value based” or the actual number of hours for each level (if basis of remuneration has
been set at “time based”).

Reimbursable rates for typing, printing and duplicating work and forwarding charges as set out will be
paid in full, irrespective of the percentage or rates tendered as referred to above

Disbursements in respect of all travelling and related expenses including all travelling costs, time
charges and subsistence allowances related thereto will be paid for separately.

The site must be visited as often as the works require for the execution of all duties on the Project.
The Service Provider must be available at 24 hours notice to visit the site if so required. All costs in
this regard will be deemed to be included in the applicable fees.

All fee accounts must be accompanied by an updated original written certification by the quantity
surveyor, if appointed, of the amount(s) on which fees are based. The onus, however, rests on the
Service Provider to calculate fees on the appropriate value and according to the correct fee scale, read
in conjunction with this Contract.

All fee accounts need to be signed by a principal of the Service Provider and submitted in original

format, failing which the accounts will be returned. Copies, facsimiles, electronic and other versions of
fee accounts will not be considered for payment.
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C21.2.7

C2.1.2.8

C21.2.9

C21.3

C2.1.31

C21.3.2

C21.33

C2.1.3.4

C2.1.35

C2.1.3.5.1

C2.1.35.2

For all Services provided on a time basis, time sheets giving full particulars of the work, date of
execution and time duration, should be submitted with each fee account.

Payments to the Service Provider will be made electronically according to the banking details furnished
by the Service Provider. Any change in such banking details must be communicated to the
departmental project manager timeously. Fee accounts, correct in all respects, will be deemed
submitted when received by the Employer and settled when electronically processed by the Employer.
The Employer reserves the right to dispute the whole account, any item or part of an item at any time
and will deal with such case in terms of the General Conditions of Contract.

Accounts for Services rendered may be submitted on the successful completion of each stage of work.
Interim accounts will only be considered during the construction stage of the works and then not more
frequently than quarterly except if otherwise agreed between the authorised and designated
representative of the Service Provider and the Employer. Payment of accounts rendered will be
subject to the checking thereof by the departmental project manager. The Employer reserves the right
to amend the amounts claimed in order to conform to the rates stipulated in this Contract and make
payment on the basis of the balance of the account in accordance with the General Conditions of
Contract.

Value based fees

Fees for work done under a value based fee

Where value based fees are payable (if basis of remuneration has been set at “value basis”), the
Service Provider will be remunerated for Services rendered, subject to the provisions above and
subject to the specific terms and conditions stated below and elsewhere in this document. This tariff of
fees will be payable for the full Period of Performance.

Normal services
The fee for normal services shall be the tendered percentage based on the fee provided.

Where the Service Provider is required to perform a portion of the normal services only, the relevant
portion of the fee shall be paid.

Interim payments to the Service Provider

For the purposes of ascertaining the interim payments due, the cost of the works, which shall exclude

any provisional allowances made to cover contingencies and escalation, shall be:

¢ the applicable portion of the net amount of the accepted tender, or

¢ if no tender is accepted, the net amount of the applicable portion of the lowest suitable tender,
unless acceptable motivation can be provided to prove that such amount is unreasonable, or
if the contract is awarded by negotiation the negotiated price, or
if no tenders are invited or if no suitable tenders are received or if no negotiation is concluded, the
estimate. The estimate shall be the one accepted by the Employer as representing the value of
the works, which for purposes of interim payments will be deemed to be 80% of the engineers
estimate or if appointed, 80% of the quantity surveyors estimate.

Fees for documentation for work covered by a provisional sum

Where a provisional sum is included in the bills of quantities for work to be documented at a later
stage, the documentation fee in respect of such work shall be remunerated at the time when the
documentation has been completed. The fee shall relate to the type of documentation drawn in
respect of each section of such work.

Time charges for work done under a value based fee
Where time charges are payable according to the rates set out below, will be applicable.

Time charges are reimbursable at rates applicable at the time of the actual execution of the specific
service. The "Rates for Reimbursable Expenses” as amended from time to time and referred to below,
is obtainable on the Employer's Website: hitp//www.publicworks.gov.za/ under “Documents”;
“Consultants Guidelines”; item 1.

The scale of fees on time charges, on which Value Added Tax is excluded, shall be at the following
rates per hour, rounded off to the nearest rand: (see Table 8 of “Rates for Reimbursable Expenses”
for the actual amounts calculated in accordance with to the principles laid down below):
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C2.1.3.5.3

C21.354

C2.1.35.5

C2.1.3.5.6

C2.1.36

C2.1.3.6.1

C2.1.3.6.2

(i) registered professional principals*. 18,75 cents for each R100,00 of the total annual
remuneration package attached to the lowest notch of a level 13 salary range (Director) in the
Public Service;

(i) registered professionals®*: 17,5 cents for each R100,00 of the total annual remuneration package
attached to the lowest notch of a level 12 salary range (Deputy Director second leg) in the Public
Service;

(i) registered technicians**: 16,5 cents for each R100,00 of his/her gross annual remuneration;
provided that this hourly rate shall not exceed 16,5 cents for each R100,00 of the total annual
remuneration package attached to the lowest notch of a level 11 salary range (Deputy Director
first leg) in the Public Service.

*(includes professional architects, professional quantity surveyors, professional engineers,
professional technologists [engineering], professional planners and professional construction
project managers)

**(includes professional technicians [engineering] professional senior technologists
[architectural], principal technologists [architectural] and technical pianner).

Hourly rates calculated in terms of (i), (ii) and (iii) above shall be deemed to include overheads and
charges in respect of time expended by clerical Personnel which shall, therefore, not be chargeable
separately.

Unless otherwise specifically agreed in writing, remuneration for the time expended by principals in (i)
above on a project shall be limited to 5 per cent of the total time expended for time charges in respect
of the Project. Any time expended by principals in excess of the 5 per cent limit shall be remunerated
at the rates determined in (ii) or (iii) above.

Notwithstanding the above, where work is of such a nature that Personnel as described in C2.1.3.5.2
(iii) above are capable of performing such work, it shall be remunerated at that level and not at the
rates described in (i) and (ii) above, irrespective of who in fact executed the work.

Gross annual remuneration in C2.1.3.5.2 (iii} above shall mean basic salary and guaranteed annual
bonus; fringe benefits not included in basic salary; income benefit, as determined from time to time by
the South African Revenue Services for income tax purposes, for the private use of a motor vehicle by
the employer; employer’s contribution to pension/provident fund, medical aid and group life assurance
premiums; Compensation Fund and Unemployment Fund contributions, Metropolitan Council levies
and any other statutory contributions or levies; all other costs and benefits as per conditions of
appointment but excluding any share of profit and payment for overtime.

The salaries referred to in C2.1.3.5.2 (i) to (iii) above can change from time to time, which will,
therefore, change the rates applicable. These rates will, however, only be adjusted on the first day of
each calendar year irrespective of any changes in salary ranges during the relevant year. The rates
applicable at the time of the execution of the work as set out in Table 8 of the "Rates for Reimbursable
Expenses”, as amended from time to time, may be claimed.

Additional Services

Additional Services pertaining to all Stages of the Project

Unless separately provided for hereunder and scheduled in the Activity Schedule, no separate
payment shall be made for the additional services. The cost of providing these services shall be
deemed to be included in the value based fee tendered for normal services.

Construction monitoring

The construction monitoring requirements are as specified.

(a) If Level One, part time, monitoring has been specified then no separate payment shall be made for
construction monitoring staff or for the transport of the monitoring staff. The cost of providing

construction monitoring staff and transport shall be deemed to be included in the value based fee
tendered for normal services.
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C2.1.36.3

C2.1.364

C2.1.3.65

C2.1.366

C2.1.3.6.7

C2.1.3.6.8

(b) If Level Two, full time, monitoring has been specified then provision shall be made in the Activity
Schedule for the envisaged site staffing requirements as specified. The unit of measure shall be the
rate per calendar month (pro rata for part of a month). Payment shall only be applicable for the
period actually established on site and shall in no instance be prior to the date of official handover
of the Works to the Contractor or after the date of issue of the Certificate of Completion for the
Works contract. The rates tendered for the relevant site staff shall include full compensation for all
costs including, inter alia, the following:

Salary

Additional allowances

Bonuses

Leave and sick leave

All company contributions such as provident fund, group life benefits, medical aid etc.
Levies

Office equipment

Relocation cost and accommodation

Travelling

Handling cost and profit.

Payment for personnel shall exclude any periods of leave or sick leave. Time sheets for staff shall
be included in the monthly fee account submitted to the Employer for payment. Replacement of
staff as a result of any extended period of leave or sick leave outside of the normal contractor’s
year end break shall be to the approval of the Employer.

No separate payment shall be made for the transport of the construction monitoring staff and the
cost of the transport shall be deemed to be included in the monthly rate tendered for the provision
of the staff.

Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)
No separate payment shall be made for the service specified. The cost of providing this service shall
be deemed to be included in the value based fee tendered for normal services.

Quality Assurance System

No separate payment shall be made for the implementation of a quality management system as
specified. The cost of providing this service shall be deemed to be included in the value based fee
tendered for normal services.

Lead Consulting Engineer

No separate payment shall be made for assuming the leadership of an Employer specified joint
venture, consortium or team of consulting engineers as specified. The cost of providing this service
shall be deemed to be included in the value based fee tendered for normal services.

Principal Agent of the Client

No separate payment shall be made for assuming the role of principle agent of the Employer if
specified. The cost of providing this service shall be deemed to be included in the value based fee
tendered for normal services.

Environmental Impact Assessment
No separate payment shall be made for the service specified. The cost of providing this service shall
be deemed to be included in the value based fee tendered for normal services.

Other unspecified services
The Employer may order duties that fall outside the scope of the project as tendered. Such additional
duties may involve, but not limited to:

¢ Additional design requirements

Evaluation of alternative tenders

Additional investigations during the Defects and Liability Period
Diverse other services
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C2.1.4

C2.1.41

C2.1.4.3

C21.5

C2.1.6

C2.1.6.1

C2.1.6.2

C2.1.6.3

Any such additional services that may be required will be remunerated on a Time Basis as set out. The
level of expertise necessary for any such additional work shall be concomitant with the issues to be
addressed. The category of personnel necessary to undertake the work shall be approved by the
Employer. Any additional identified service shall be fully scheduled and submitted to the Employer for
approval prior to the commencement thereof,

Time based fees

Fees for work done under a time based fee
Where time based fees are payable (if basis of remuneration has been set at “time basis” according to
the bid as per the NDPW Rates.

Work will be remunerated for at the category level in which it falls as defined above, irrespective of
whether the person who in fact executed the work functions at a higher category of responsibility and
competence.

Set off
The Employer reserves the right to set off against any amount payable to the Service Provider, any
sum which is owing by the Service Provider to the Employer in respect of this or any other project.

Typing, printing and duplicating work and forwarding charges

Reimbursable rates

The costs of typing, printing and duplicating work in connection with the documentation which must of
necessity be done, except those which must in terms of the relevant Manual or other instructions be
provided free of charge, shall be reimbursable at rates applicable at the time of the execution of such
work. The document "Rates for Reimbursable Expenses" as amended from time to time and referred
to below, is obtainable on the Employer's Website: :  hiip://www.publicworks.gov.za/  under
“Documents”; “Consultants Guidelines”; item 1.

Typing and duplicating

If the Service Provider cannot undertake the work himself, he may have it done by another service
provider which specialises in this type of work and he shall be paid the actual costs incurred upon
submission of statements and receipts which have been endorsed by him confirming that the tariff is
the most economical for the locality concerned.

If the Service Provider undertakes the work himself, he shall be paid in respect of actual expenses
incurred subject to the maximum tariffs per A4 sheet as set out in Table 1 in the “Rates for
Reimbursable Expenses”.

Typing and duplicating expenses shall only be refunded in respect of the final copies of the following
documents namely formal reports, formal soil investigation reports, specifications, feasibility reports,
bills of quantities, material lists, minutes of site meetings and final accounts. The cost of printed hard
covers shall only be paid in respect of documents which will be made available to the public such as
bills of quantities and specifications or where provision of hard covers is specifically approved.

The typing of correspondence, appendices and covering letters are deemed to be included in the value
based fees and time based fees paid.

Drawing duplication
(a) For drawing duplication the standard rate as set out in Table 2 in the “Rates for Reimbursable
Expenses” may be claimed or may be claimed according to the provisions as in (b) or (c) below.

(b) If the Service Provider undertakes the duplication of drawings, using his own duplication
equipment, he shall be paid the actual cost incurred on condition that it is not higher than the lowest
of three quotations of local firms doing drawing duplication in his locality. Such quotations must
accompany his account.

(c) If the Service Provider does not undertake his own drawing duplication, he shall be paid the lowest

of three quotations of local firms doing plan printing in his locality. Such quotations must
accompany his account.
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C2.1.6.4

C21.7

C2.1.71

C21.7.2

C2.1.7.3

C21.74

C21.7.5

(d) Should there not be three firms doing drawing duplication in his locality, it must be mentioned on
his account and the available quotation(s) must then accompany the account.

(The cost of providing all polyester negative prints required to form part of the original set of drawings,
as-built drawings including computer assisted drawing records for all facets/disciplines involved in the
project are included in the tendered fees and will not be reimbursed separately.)

Forwarding charges

(a) Only the charges in respect of the forwarding of parcels by courier or air freight on special request
by the Employer will be refunded, provided that such charges will not be refunded if the request
had been made as a result of a delay caused by the Service Provider.

(b) The cost of postage, facsimile transmissions, telephone calls, e-mails, etc, is deemed to be
included in the value based fees and time based fees paid.

Travelling and subsistence arrangements and tariffs of charges

Notwithstanding the ruling in C2.1.2.4 above (regarding disbursements and travelling expenses which
will not be paid separately), when the Service Provider is requested in_writing by or obtained prior
approval in writing from the Employer to attend specific meetings at any of the Employer’s offices or
any extraordinary meetings on site or elsewhere, he will be remunerated according to the provisions
under C2.1.7.1 to C2.1.7.5 herein.

General

The most economical mode of transport is to be used taking into account the cost of transport,
subsistence and time. Accounts not rendered in accordance herewith may be reduced to an amount
determined by the Employer.

As the tariffs referred to hereunder are adjusted from time to time, accounts must be calculated at the
tariff applicable at the time of the expenditure.

Where journeys and resultant costs are in the Employer’s opinion related to a Service Provider's mal-
performance or failure, in terms of this Contract, to properly document or co-ordinate the work or to
manage the Contract, no claims for such costs will be considered.

Travelling time
Fees for travelling time are as set out in Table 8 in the "Rates for Reimbursable Expenses".

Fees are payable for travelling time at the tariff, as set less 2 hours of each journey on time charges for
work done under a value based fee. Travelling time will be fully reimbursed.

Travelling costs
Fees for travelling costs are as set out in Table 3 in the "Rates for Reimbursable Expenses”.

Travelling costs will be refunded for the full distance covered per return trip measured from the office of
the Service Provider appointed.

Compensation for the use of private motor transport will be in accordance with the Government tariff
for the relevant engine swept volume, up to a maximum of 2100 cubic centimetres, prescribed from
time to time and as set out in Table 3 in the “Rates for Reimbursable Expenses”.

Hired vehicles

In cases where use is made of hired vehicles, the most economical sized vehicle available is to be
used but compensation shall nevertheless be restricted to the cost of a hired car not exceeding a
capacity of 1600 cc. Where use of a special vehicle is essential (e.g. four track or minibus to
accommodate more people), prior approval in writing must be obtained from the departmental project
manager.

Subsistence allowance
The subsistence allowances are as set out in Tables 4 and 5 in the "Rates for Reimbursable
Expenses".

Only actual costs are payable in respect of absence from office of less than 24 hours.
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Cc2.2
C2.2.1

C2.211

C221.2

C2213

C2214

Should the daily tariff as set out in Table 4 be inadequate, substantiated actual costs plus a special
daily allowance as shown in Table 5 for incidental expenses, may be claimed. It must be noted that
claims may only be according to Table 4 or Table 5. Accommodation should be limited to the
equivalent of a three star hotel and no alcoholic beverages or entertainment costs may be claimed for.

Activity Schedule
Activities

The services as defined in the Scope of Services are required. The activity schedule below lists the
normal services as defined in the Government Gazetted as well as additional services as defined in the
Scope of Services, of this document.

The estimated normal fees have been calculated using the Government Gazetted Tariffs - by applying
the applicable fee scale given for a building project, to determine the basic fee and by multiplying the
basic fee by the applicable multiplication factor given respectively.

No allowance has been made in the estimated normal fees for the additional services that have been
specified to be included in the normal fees. The tenderer shall make provision for the cost of the
additional services that are to be included under normal services by adjusting the percentage
tendered.

The services are to be provided in stages and the proportioning of the fee for normal services over the
various stages shall be as set out in the Government Gazetted Tariffs

The tenderer must make provision for all activities necessary for the execution of the service as set out
in the Scope of Services.
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BoArRD NOTICE

NOTICE 206 OF 2011

Engineering Council of South Africa

6uideline Scope of Services and Tariff of Fees
for Persons Registered in terms of the
Engineering Profession Act, 2000,
(Act No.46 of 2000)

This schedule contains sets of tariffs of fees that serve as a qguideline for the use
by Clients and Professional Service Providers in determining fees to be paid for
engineering services that are fair and equitable to all parties.

The Engineering Council of South Africa has, under Section 34(2) of the Engineering Profession
Act. 2000 (Act No. 46 of 2000) determined the guideline scope of services and tariff of fees in
the Schedule.

Any amount mentioned in or fee calculated in terms of this Schedule is exclusive of Value
Added Tax.

Th mmencemen f these Rules shall be 1 January 2012.
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PREAMBLE

This schedule shows sets of tariffs of fees that serves as a guideline to determining fees to be
paid for engineering services that are fair and equitable to all parties. This schedule allows for
four different methods of remuneration namely:

(i Percentage fee based on the cost of works

(i) Fees for services that are additional to those provided for in the normal percentage fee
based calculation.

(iii) Time based fees and
{iv) Reimbursable expenses.

Where the scope of work is uncertain remuneration will primarily be based on time and
reimbursable expenses.

Where the location, size, character, form and function of the works has been defined through
previous studies and investigations that have either formed part of the client’s normal business
practices or have been the subject of previous separate appointments paid for on a time and cost
basis the remuneration can be determined using the guideline tariffs that are based on the cost
of the works. . This provides a convenient way to express the fee payable if the scope of work is
somewhat uncertain. The typical range of percentage fees applicable to different size projects
and services provided are shown in the graph below.

Typical % Fee

Percent of Cost of Warks

0 10 i0 30 40 50 60 70 80 a0 100
Caost of Works {Rmilllons)

The graph shows that the fee can range from 6% for a large project up to 20% for a small project.
The fee can also fall within the shadowed area on either side of the band depending on the
complexity factors that are expanded upon in paragraph 4.1. These factors are normally
converted into multipliers that range from 0.3 to 1.5 and that are applied to modify the overall
percentage fee and agree on a fair and reasonable fee for the service to be provided.

Once the client and consulting engineer have come to a mutually acceptable agreement on the
appropriate fee and the scope of services and scope of work is clearly defined then

the client and consulting engineer should agree on commercial terms that set out the timing of
deliverables and related payments as well as the method of payment that seeks to balance
service provider cash flow and client risk.
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22

23

GENERAL PROVISIONS
Repeal and Transition

Subject to sub-clause (2), the Guideline Scope of Services and Tariff of Fees for Persons
Registered in terms of the Engineering Profession Act, 2000 (Act No. 46 of 2000}, published
under Government Gazette No. 28744, Board Notice 190 of 23 December 2010, is hereby
repealed.

The provisions of Board Notice 192 of 24 December 2010 and 190 of 23 December 2010 and
R.1113 of 11 June 1982 including subsequent amendments still apply in respect of services
rendered during a stage, which has not yet been completed by the date of commencement of this
Schedule.

Generality of Terms

In this document, except where the context otherwise requires or indicates:
0] the masculine includes the feminine,

(ii) the singular includes the plural, and

(i) any reference to a natural person includes a juristic person

Definitions

In this Schedule, any word or expression defined in the Act has that meaning, and, uniess the
context otherwise indicates:

(i) “Building and Multi Disciplinary Project” means a project comprising building work or
multi disciplinary work, where the engineer is subject to the authority of another
professional acting as the Principal Agent while financial and administrative matters are
dealt with by another professional and where the engineer is only paid a fes based on the
costs of a portion of the works and has to attend project coordination mestings.

(ii) “client”, means any juristic person or organ of the State engaging a consulting
engineer for services on a project;

(i) “construction monitoring” means the process of administering the construction
contract and over-seeing and/or inspecting the works, to the extent of the consulting
engineer's engagement, for the purpose of verification that the works are being
completed in accordance with the requirements of the contract that the designs are being
correctly interpreted and that appropriate construction techniques are being utilized.
Construction monitoring, to whatever extent, shall not diminish the contractor's
responsibility for executing and completing the works in accordance with his contract.

(iv) “consulting engineer”, for purposes of these rules only, means any professional
registered in terms of the Act, or a juristic person who employs such professional,
engaged by a client on a project;

) “contractor” means any person or a juristic person under contract to a client to perform
the works or part of it on a project, including a subcontractor under contract to such
contractor;

(vi) “cost of the works” means the total final amount (or a fair estimate thereof), exclusive of

value added tax, certified or which would, normally, be ceriifiable for payment to
contractors (irrespective of who actually carries out the works} in respect of the works
designed, specified or administered by the consulting engineer, before deduction of
liquidated damages or penaities, including -
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2.4

{vii)

(viii)
(ix)
()

{xi)
(xii)

(i)

« Escalation, assuming continuity of the project through to final completion. Where
delays occur in the project cycle the client and consultant should come to an
agreement on the escalation that will be applicable to various stages of services.

s a pro-rata portion of all costs related to the Contractor general obligations and
overhead (preliminary and general) items applicable to the Works;(irrespective of
who actually carries out the works) and

o the cosis of new materials, goods or equipment, or a fair evaluation, of such
material, goods or equipment as if new whether supplied new or otherwise by, or to,
the client and including the cost or a fair evaluation of the cost of installation (the
sourcing, inspection and testing of such will comprise additional services by the
consulting engineer);

“Electronic Engineering Services” means services related to the provision of electronic
systems and detailing the terminations, signals and interconnections of electronic
components as distinct from conventional electrical HV, MV and LV systems and related
reticulation.

‘Engineering Project’ means a project of which the scope comprises mainly engineering
work.

“Industrial Engineering Services” means services related to the integration of
resources and processes into cohesive strategies, structures and systems for the
effective and efficient delivery of quality goods and services.

“normal services” means the services set out in clause 3.1;
“Principal Agent” means the Professional Service Provider appointed as such.

“project” means any total scheme envisaged by a client, including all the works and
services concerned;

“scope of work™ means the portion of the works for which the consulting engineer is
engaged. i

(xiv) “services” means the services contemplated in clause 3 on a project for which a
consulting engineer is engaged;

(xv) “slage” means a stage of normal services set out in clause 3.1;

(vi)  “the Act” means the Engineering Profession Act, 2000 (Act No. 46 of 2000);

(xvi) “total annual cost of employment” means the total annual cost of employment as
defined in clause 4.5(4);

(xviii) “works” means the activities on a project for which contractors are under contract to
the client to perform or are intended to be performed, including the supply of goods and
equipment;

Short Title

This Schedule is called the Guideline Scope of Services and Tariff of Fees for Registered
Persons, 2010.
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3.1

3.2

" GUIDELINE SCOPE OF SERVICES

The following guideline scope of services are provided to indicate which services would normally
be provided and for which the guidelines tariffs would typically represent reasonable
compensation. In agreeing the scope of services and the scope of work to be carried out, the
client and consulting engineer should review the scope of services and list the applicable normal
and additional services and agree the related compensation.

Planning, Studies, Investigations and Assessments

These typical services relate to carrying out studies and investigations as well as the preparation
and submission of reports embodying preliminary proposals or initial feasibility studies and will
normally be remunerated on a time and cost basis.

(1) Consultation with the client or client’s authorized representative.
(2) Inspection of the site of the project.
@) Developing a scope of work where required.

C))] Preliminary investigation, route location, planning and a level of design appropriate to
allow decisions on feasibility.

{5) Consultation with authorities having rights or powers of sanction as well as consultation
with the public and stakeholder groups.

(6) Advice to the client as to regulatory and statutory requirements, including environmental
management and the need for surveys, analyses, tests and site or other investigations,
as well as approvals, where such are required for the completion of the report, and
arranging for these 1o be carried out at the client’s expense.

) Searching for, obtaining, investigating and collating available data, drawings and plans
relating to the works.

(8) Investigating financial and economic implications relating to the proposals or feasibility
studies.

9) Clause (8) does not normally apply to civil and structural services on Building Projects,
where these services are provided by a Quantity Surveyor, except as far as the
interpretation of cost figures the Engineer’'s scope of work is concerned.

Deliverables will typically include:
+ Collation of information.
+ Reports on technical and financial feasibility and related implications.
+ List of consents and approvals.
+ Schedule of required surveys, tests, analyses, site and other investigations.

Normal Services

These services listed below are applicable to projects where the nature, form and function of the
facility has been defined through previous investigations and reports and the engineering
services are required {0 take the project through to successful compietion of construction. :

Note, in building or muli-disciplinary projects all calculation of quantities and related cost
estimates are the responsibility of the quantity surveyor and are not included as normal services
of the Engineer. These services are shown in italics in the following lists.

In other projects where quantity surveyors are not involved these services will be the
responsibility of the Engineer.

In certain instances on building or multi-disciplinary projects these services are provided with the
assistance of the engineers in the respective disciplines and the specific scope should be
formulated with care. For example, on building projects the electrical engineer may calculate
quantities and related costs and will be compensated for this as an additional service.
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In the case where only a single consulting engineer is appointed on a project and the required
services extend through to stage 4, 5 an 6, the services of the Principal Agent defined under
paragraph 3.3.8 are included as normal services and must be agreed between the parties.

3.2.1 Stage 1 - Inception

(Defined as: Establish client requirements and preferences, assess user needs and options,
appointment of necessary consultants, establish the project brief including project objectives,
priorities, constraints, assumptions aspirations and strategies)

(1
(2
3
4
)
©)
@)

®
9
(10)

Assist in developing a clear project brief.

Attend project initiation meetings.

Advise on procurement policy for the project.

Advise on the rights, constraints, consents and approvals.
Define the scope of services and scope of work required.
Conclude the terms of the agreement with the client.

Inspect the site and advise on the necessary surveys, analyses, tests and site or other
investigations where such information will be required for Stage 2 including the availability
and location of infrastructure and services.

Determine the availability of data, drawings and plans relating to the project.
Advise on criteria that could influence the project life cycle cost significantly.

Provide necessary information within the agreed scope of the project to other consultants
involved.

Deliverables will typically inciude:

¢

*
L4
[ 4
¢

322

(Defined as: Prepare and finalise the project concept in accordance with the brief, including
project scope, scale, character, form and function, plus preliminary programme and viability of the

project)

)

@
(3
@
®)

(6)
@)

@)
)

G11-100183—B

Agreed scope of services and scope of work.

Signed agreement.

Report on project, site and functional requirements.

Schedule of required surveys, tests, analyses, site and other investigations.
Schedule of consents and approvals.

Stage 2 - Concept and Viability (Often called Preliminary Design)

Agree documentation programme with principal consultant and other consultants
involved.

Attend design and consultants’ meetings.
Establish the concept design criteria.
Prepare initial concept design and related documentation.

Advise the client regarding further surveys, analyses, tests and investigations which may
be required.

Establish regulatory authorities’ requirements and incorporate into the design.

Refine and assess the concept design to ensure conformance with all regulatory
requirements and consents.

Establish access, utilities, services and connections required for the design.
Coordinate design interfaces with other consultants involved.
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(10)

b))
(12)

Prepare preliminary process designs; preliminary designs, and related documentation for
approval by authorities and client and suitable for costing.

Provide cost estimates and comment on life cycle costs as required.

Liaise, co-operate and provide necessary information to the client, principal consultant
and other consultants involved.

Typical deliverables will include:

¢

*
¢
*
*

3.2.3

(Defined as: Develop the approved concept to finalise the design, outline specifications, cost
plan, financial viability and programme for the project)

L))

@
3
@)
()
(6)
@)
®)

(9)

Concept design.

Schedule of required surveys, tests and other investigations and related reports.
Process design.

Preliminary design.

Cost estimales as required.

Stage 3 — Design Development {also termed Detail Design)

Review documentation programme with principal consultant and other consultants
invoived.

Attend design and consultants’ meetings.

Incorporate client’s and authorities' detailed requirements into the design.

Incorporate other consultant's designs and requirements into the design.

Prepare design development drawings including draft technical details and specifications.
Review and evaluate design and outline specification and exercise cost control.

Prepare detailed estimates of construction cost.

Liaise, co-operate and provide necessary information to the principal consultant and other
consultants involved.

Submit the necessary design documentation to local and other authorities for approval.

Typical deliverables will include:

L]

*
L]
*

Design development drawings.
Outline specifications.
Local and other authority submission drawihgs and reports.

Detailed estimates of construction costs.

3.2.4 Stage 4 — Documentation and Procurement

(Defined as: Prepare procurement and construction documentation, confirm and implement the
procurement strategies and procedures for effective and timeous procurement of necessary
resources for execution of the project.)

)
@
(&)

Attend design and consultants’ meetings.
Prepare specifications and preambles for the works.
Accommodate services design.



STAATSKOERANT, 20 DESEMBER 2011 No. 34875

11

@
(6)

6)
@)
®

@)

(10)
(1)
(12)

(13)

Check cost estimates and adjust designs and documenis if necessary to remain within
budget.

Formulate the procurement strategy for contractors or assist the principal consultant
where relevant.

Prepare documentation for contractor procurement.
Review designs, drawings and schedules for compliance with approved budget.

Calling for tenders andfor negotiation of prices andfor assist the principal consultant
where relevant.

Liaise, co-operate and provide necessary information to the principal consultant and the
other consultants as required.

Evaluation of tenders.
Preparation of contract documentation for signature

Assist in pricing, documentation and tender evaluation as required when the detailed
services for these activities are provided by others.

Assess samples and products for compliance and design intent.

Typical deliverables will include:

¢

L d * <

* <+ o

Specifications.

Services co-ordination.
Working drawings.

Budget consiruction cost.
Tender documentation.

Tender evaluation report.
Tender recommendations.
Priced contract documentation.

3.2,5 Stage 5 - Contract Administration and Inspection

(Defined as: Manage, administer and monitor the construction contracts and processes including
preparation and coordination of procedures and documentation to facilitate practical completion
of the Works)

1
@

&)
@
(®)
©)

L)
9

Attend site handover.

Issue construction documentation in accordance with the documentation schedule
including, in the case of structural engineering, reinforcing bending schedules and and
detailing and specifications of structural steel sections and connections.

Carry out contract administration procedures in terms of the contract.

Prepare schedules of predicted cash flow.

Prepare pro-active estimates of proposed variations for client decision making.
Attend regular site, technical and progress meetings.

Inspect works for conformity to contract documentation

Adjudicate and resolve financial claims by contractor(s).

Assist in the resolution of contractual claims by the contractor.



12 No. 34875

GOVERNMENT GAZETTE, 20 DECEMBER 2011

(10)
(1)
(12)
(13)
(14)
(15)
(16)
a7

(18)
(19)

Establish and maintain a financial control system.

Clarify details and descriptions during construction as required.

Prepare valuations for payment certificates to be issued by the principal agent.
Witness and review of all tests and mock ups carried out both on and off site.
Check and approve contractor drawings for design intent.

Update and issue drawings register.

Issue contract instructions as and when required.

Review and comment on operation and maintenance manuals, guarantee certificates and
warranties.

Inspect the works and issue practical completion and defects lists.

Arranging for the delivery of all test certificates, statutory (regulatory) and other
approvals, as built drawings and operating manuals

Typical deliverables will include:

L 4

* ¢ 4 & * & > 0

*

Schedules of predicted cash flow.
Consiruction documentation.
Drawing register.

Estimates for proposed variations.
Contract instructions.

Financial control reports.

Valuations for payment ceriificates.
Progressive and drait final account(s)
Practical completion and defects list
Electrical Certificate of Compliance

Where a quantity surveyor is included in the project team in building works, items 4,5,8,10 and 12
and related deliverables will not be required from the engineer.

3.2.6 Stage 6 — Close-Out

{Defined as: Fulfi and complete the project close-out including necessary documentation to
facilitate effective completion, handover and operation of the project)

4
@
(&)

@)
®

Inspect and verify the rectification of defects
Receive, comment and approve relevant payment valuations and completion certificates

Facilitate and/or procure final operations and maintenance manuals, guarantees and
warranties.

Prepare and/or procure as-built drawings and documentation.
Conclude the final accounts where relevant.

Typical deliverables will include:

+ Valuations for payment certificates
¢ Works and final completion lists

+ Operations and maintenance manuals, guarantees and warranties
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3.3

¢ As-built drawings and documentation

¢ Final accounts

Additional Services

The following services are additional to the normal services provided by the consulting engineer,
unless specifically agreed otherwise between the consulting engineer and the client. The
agreement on the scope of services and remuneration shall be in writing and should, if at all
possible, be concluded before such services are rendered.

3.3.1 Additional Services pertaining to all Stages of the Project

) All services related to defining the scope of work, previously carried out under the report
stage and that was normally paid for on a time and cost basis.

{2) Enquiries not directly concerned with the works and its subsequent utilisation.

) Valuation for purchase, sale or leasing of plant, equipment, material, systems, land or
buildings or arranging for such valuation.

) Making arrangements for way leaves, servitudes or expropriations.

(5) Negotiating and arranging for the provision or diversion of services not forming part of the
works.

(6) Additional work in obtaining the formal approval of the appropriate Government
Depariments or Public Authorities, including the making of such revisions as may be
required as a result of decisions of such Departments or Authorities arising out of
changes in policy, undue delay, or other causes beyond the consulting engineer's control.

{7) Additional work related to monitoring as required by any Government Departments or
Authorities in order to facilitate regulatory approvals and certification (e.g. Mines Health
and Safety Act 29 of 1996).

8 Topographical and environmental surveys, analyses, tests and site or foundation or other
investigations, model tests, laboratory tests and analyses carried out on behalf of the
client.

©) Setting out or staking out the works and indicating any boundary beacons and other
reference marks.

(10)  Preparation of drawings for manufacture and installation or detailed checking of such for
erection or installation fit.

(11)  Detailed inspection, reviewing and checking of designs and drawings not prepared by the
consulting engineer and submitted by any contractor or potential contractor as alternative
to those embodied in tender or similar documents prepared by the consulting engineer.

(12)  Travel and travel time costs related to offsite inspection and testing of materials and plant
during manufacture and/or prior to delivery to site.

(13) Preparing and setting out particulars and calculations in a form required by any relevant
authority.

(14) Abnomal additional services by or costs to the consulting engineer due to the failure of a
contractor or others to perform their required duties adequately and on time.

(15) Executing or arranging for the periodic monitoring and adjustment of the works, after final
handover and completion of construction and commissioning, in order to optimise or
maintain proper functioning of any process or system.

(16) Investigating or reporting on tariffs or charges leviable by or to the client.
{(17)  Advance ordering or reservation of materials and obtaining licenses and permits.
(18)  Preparing detailed operating, operation and maintenance manuals.

(19)  Additional services, duties and/or work resulting from project scope changes, alterations
and/or instructions by the client, or his duly authorized agents, requiring the consulting



14 No. 34875

GOVERNMENT GAZETTE, 20 DECEMBER 2011

(20)

1)

(22)
(23

(24)

(25)

(26)

3.3.2
1)

@

®

@)

(&)

engineer to advice upon, review, adapt and/or alter his completed designs and/or any
other documentation and/or change the scope of his services and/or duties. Such
additional services are subject to agreement in writing between the consulting engineer
and the client prior to the execution thereof.

The frequency and extent of site administration and inspections that are required relative
to the norm: The frequency and duration of works inspections will depend on many
factors, such as the nature, complexity and duration of the project, site location, project
programme, coniractor competence, important elements of the works being enclosed or
covered etc. The norm is that meetings and inspections should occur at an average
frequency of once every 2 weeks with more frequent occurrences during critical stages of
the Works.

When the Works Contract is extended beyond the awarded contract period due to poor
contractor performance or unforeseen circumstances, attendance at such meetings and
related inspections may be considered as additional services.

Where more frequent inspections are required due to poor contractor performance or
other extraneous factors these will normally be considered to be additional services.

Preparing as-built drawings on designs done by others or related to alterations to existing
works.

Work and or services related to targeted procurement that could entail, but is not
necessarily limited to any or all of the following:

* incorporation of any targeted participation goals,
« the measuring of key participation indicators,
e the selection, appointment and administration of participation and;

e auditing compliance to the above by any contractors and/or professional consultant.

Exceptional arrangements, communication, facilitation and agreements with any
stakeholders other than the client and contractors appointed for the works on which the
consulting engineer provides services.

Any other additional services, of whatever nature, specifically agreed to in writing
between the consulting engineer and the client.

Construction Monitoring

If the construction monitoring, as set out in clause 3.2.5, is deemed to be insufficient by
the parties, the consulting engineer may, with prior written approval having been
obtained from the client, appoint or make available additional staff for such construction
monitoring on site to the extent specifically defined and agreed with the client. The
functions in respect of additional consiruction monitoring are to be limited to detailed
inspections and exclude those mentioned under clause 3.2.5. In particular, such
monitoring is required where designed elements are normally buried or covered or
become inaccessible during the course of the Works.

Alternatively, the client may appoint or make available staff, as intended in clause (1),
subject to approval by the consulting engineer.

Staff, as intended in clauses (1)and (2), shall report to and take instructions from the
consulting engineer or an authorized representative of the consulting engineer only
and shall be deemed to be in the employ of the consulting engineer.

Should any change regarding the persons utilized for additional on-site monitoring or their
remuneration or duration of services be necessary, the utilization of such persons and/or
their remuneration must be agreed in writing with the client prior to the implementation
thereof.

If, for any reason, no additional staff or inadequate staff for construction monitoring is
appointed, the consulting englneer shall provide additional services, including additional
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(6)

site visits, as required and agreed to in writing with the client prior to commencement

thereof.

The duties of the consulting engineer for the following four defined levels of
construction monitoring, respectively, are as follows:

(a) Level 1:
The construction monitoring staff shall:-

U]
(i)

(i)

Monitor the outputs from another party's quality assurance programme
against the requirements of the plans and specifications.

Visit the works at a frequency agreed with the client to review important
materials, critical work procedures and/or completed elements or
components.

Be available to advise the contractor on the technical interpretation of the
plans and specifications.

(b) Level 2:
The construction monitoring staff shall:-

U]

(ii)

(i)

Review, preferably at the earliest opportunity, a sample of each important —
Work procedure
Construction material

for compliance with the requirements of the plans and specifications and
review representative samples of important completed work prior to
enclosure or completion as appropriate.

Visit the works at a frequency agreed with the client to review important
materials, critical work procedures andfor completed elements or
components.

Be available to provide the contractor with technical interpretation of the
plans and specifications.

{c) Level 3:
The construction monitoring staff shall:

0]

@i

(ii)

Maintain a part-time presence on site as agreed with the client to review
random samples and review important completed work prior to enclosure
or on completion as appropriate.

Where the consulting engineer is the sole consultant or principal agent,
carry out such administration of the project as is necessary on behalf of
the client.

Be available to provide the contractor with technical interpretation of the
plans and specifications.

(d) Level 4:
The construction monitoring staff shall:-

U

(ii)

Maintain a full time presence on site to constantly review —
Work procedures
Construction materials

for compliance with the requirements of the plans and specifications and
review completed work prior to enclosure or on completion and include in
as-built records and drawings as appropriate.

Where the consulting engineer is the sole consultant or principal agent,
carry out such administration of the project as is necessary on behalf of
the client.
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(i) Be available to provide the contractor with technical interpretation of the
plans and specifications.

3.3.3 Occupational Health and Safety Act, 1993 (Act No.85 of 1993).

Should the client require the consulting engineer to undertake duties falling under the above
Occupational Health and Safety Act and the Construction Regulations in terms thereof, on behalf
of the client, the additional services may include the following:

) The consulting engineer must arrange, formally and in writing, for the contractor to
provide documentary evidence of compliance with all the requirements of the above
Occupational Health and Safety Act.

(2) The consutting engineer must execute the duties of the client, as his appointed agent, as
contemplated in the Construction Regulations to the above Occupational Health and
Safety Act.

3.34 Quality Assurance System

Where the client requires that a quality management system or quality assurance services, over
and above construction monitoring services, be applied to the project, these are in addition to
normal services provided by the consulting engineer and to be specifically defined and separately
agreed in writing prior to commencement thereof.

3.3.5 Lead Consulting Engineer

Should the client require the consulting engineer to assume the leadership of a joint venturs,
consortium or team of consulting engineers, of the same discipline, prescribed or requested by
the client, the additional services may include the following:

(1) Responsibility for the overall administration of all sections of the services, including those
portions of the services, which fall within the ambit of the other consuiting engineers.

(2) Responsibility for the overall co-ordination, programming of design and financial control of
all the works included in the services.

3 Processing certificates or recommendations for payment of contractors.
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3.3.6 Engineering Management Services (Principal Consultant)

Should the client require the consulting engineer to undertake duties of an engineering
management nature on behalf of the client, where the project involves (a) multi-disciplinary
team(s) the additional services will include the following:

Stage 1 Services

L)
@
3

@

®)
()
@)
®)
9)

Facilitate development of a clear project brief.
Establish the procurement policy for the project.

Assist the client in the procurement of necessary and appropriate other consultants
including the clear definition of their roles and responsibilities.

Establish in conjunction with the client, other consultants and all relevant authorities, the
site characteristics, rights and constraints for the proper design of the intended project.

Define the consultant’s scope of work and services.

Conclude the terms of the agreement with the client.

Facilitate a schedule of the required consents and approvals.
Prepare, co-ordinate and monitor a project initiation programme.
Facilitate client approval of all Stage 1 documentation.

Typical deliverables

*

* S & S O o+

Project brief

Agreed scope of work

Agreed services

Project procurement policy

Signed agreements

Integrated schedule of consents and approvals
Project initiation programme

Record of all meetings

Stage 2 services

L)
@
3

@)
()
(6)

)
@®

Assist the client in procurement of the other consultants.
Advise the client on the requirement to appoint a health and safety consultant.

Communicate the project brief to the other consultants and monitor the development of
the concept and viability.

Agree format and procedures for cost control and reporting by the other consultanis.
Prepare a documentation programme and indicative construction programme.

Manage and integrate the concept and viability documentation for presentation to the
client for approval.

Facilitate approval of the concept and viability by the client.
Facilitate approval of the concept and viability by statutory authorities.

Typlcal deliverables

¢
L

Signed consultant/client agreements

Indicative documentation programme and construction programme
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¢ Approval by the client to proceed to Stage 3

Stage 3 Services
() Agree and implement communication processes and procedures for the design
development of the project.

{2) Assist the client in the procurement of the necessary other consultants including the clear
definition of their roles and responsibilities.

3 Prepare, co-ordinate, agree and monitor a detailed design and documentation program.
C)) Conduct and record consultants’ and management meetings.
(5) Facilitate input required by health and safety consultant.
(6) Facilitate design reviews for compliance and cost control.
(@) Facilitate timeous technical co-ordination.
(8) Facilitate client approval of all Stage 3 documentation.
Typical deliverables
¢ Additional signed client/consultant agreements
+ Documentation programme
+ Record of all mestings
*

Approval by the client to proceed to Stage 4

Stage 4 services

(1) Recommend and agree procurement strategy for contractors, subcontractors and suppliers
with the client and the other consultants.
@ Prepare and agree the procurement programme.

3) Advise the client, in conjunction with the other consultants on the appropriate insurances.

(4) Co-ordinate and monitor preparation of procurement documentation by consultants in
accordance with the project procurement programme.

5) Manage procurement process and recommended contractors for approval by the client.

6) Agree the format and procedures for monitoring and control by the quantity surveyor of the
cost of the works.

@ Co-ordinate and assemble the contract documentation for signature.
Typical deliverables

¢ Procurement programme

¢ Tender/contract conditions

¢ BRecord of all meetings

+ Obtain approval by the client of tender recommendation(s)

.

Contract documentation for signature

Stage 5 services

(1) Arrange site handover to the contractor.

@) Establish consiruction documentation issue process.

@) Agree and monitor issue and distribution of construction documentation.
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@)
®)
©)

™
@)
©)

(10)
1)
(12)

13)
14)
15)
(16)
17
(18)

(19)

Instruct the contractor on behalf of the client to appoint subcontractors.
Conduct and record regular site meetings.

Monitor, review and approve the preparation of the construction programme by the
contractor.

Regularly monitor performance of the contractor against the construction programme.
Adjudicate entitiements that arise from changes required to the construction programme.

Receive, co-ordinate and monitor approval of all contract documentation provided by
contractor(s).

Agree quality assurance procedures and monitor implementation thereof by the other
consultants and the contractors.

Monitor preparation and auditing of the contractor's health and safety plan and approval
thereof by the health and safety consultant.

Monitor preparation of the environmental management plan by the  environmental
consultant.

Establish procedures for monitoring scope and cost variations.

Monitor, review, approve and issue certificates.

Receive, review and adjudicate any contractual claims.

Monitor preparation of financial conirol reports by the other consultants.
Prepare and submit progress reporis.

Coordinate, monitor and issue practical completion lists and the certificate of practical
completion.

Facilitate and expedite receipt of the occupation certificate where relevant.

Typical deliverables

*

* ¢ * > & @

Signed contracts

Approved construction programme
Construction documentation
Payment centificates

Progress reports

Record of meetings

Certificate(s) of practical completion

Stage 6 services

)
@
&)
@
)
©)
@)
@®

Co-ordinate and monitor recfification of defects.

Manage procurement of operations and maintenance manuals, guarantees and warranties.
Manage preparation of as-built drawings and documentation.

Manage procurement of outstanding statutory certificates.

Monitor, review and issue payment certificates.

Issue completion certificates.

Manage agreement of final account(s).

Prepare and present the project close-out report.

Typical deliverables
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¢+ Completion certificates
¢ Record of necessary meetings

+ Project close-out report

3.3.7 Mediation, Arbitration and Litigation proceedings and similar Services

Where the client requires the consulting engineer to, on his behalf, perform the services listed
hereunder or similar work, the extent thereof and remuneration therefore is subject to agreement
between the client and the consulting engineer:

1) Dealing with matters of law, obtaining parliamentary or other statutory approval, licenses
or permits.

@) Assisting with or participating in contemplated or actual mediation, arbitration or litigation
proceedings such as Contractor disputes.

(3) Officiating at or attending courts and commissions of enquiry, select commitiees and
similar bodies convened by statute, regulation or decree.
3.3.8 Principal Agent of the Client

When a consulting engineer is, in addition to his normal functions as consulting engineer,
appointed as the principal agent of the client on a building or multi-disciplinary project for the
purposes of procurement and construction on a project, the consulting engineer will also be
responsible for the following:

Stage 3 services

(1) Prepare, co-ordinate, agree and monitor a detailed design and documentation
programme

Typical deliverables
+ Detailed design and documentation programme

Stage 4 services

(1) Recommend and agree procurement strategy for contractors, subcontractors and
suppliers with the client and the other consultants

(2) Prepare and agree the procurement progamme
(3) Advise the client, in conjunction with the other consultants on the appropriate insurances
4) Manage procurement process and recommended contractors for approval by the client

(5) Agree the format and procedures for monitoring and control by the quantity surveyor of
the cost of the works

6) Co-ordinate and assemble the contract documentation for signature
Typical deliverables

¢ Procurement programme

¢ Tender/contract conditions

+ Contract documentation for signature

Stage 5 services

(1) Arrange site handover to the contractor

@) Establish construction documentation issue process

3) Agree and monitor issue and distribution of construction documentation
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@
()
(6)

@)
®)
®)

(10)

(11)
(12)

(13
(14)
(15)
(16)
(7
(18)

Instruct the contractor on behalf of the client to appoint subcontractors
Conduct and record regular site meetings

Review, approve and monitor the preparation of the construction programme by the
contractor

Regularly monitor performance of the contractor against the construction programme
Adjudicate entitlements that arise from charges required to the construction programme

Receive, co-ordinate and monitor approval of all contract documentation provided by
contractor(s)

Agree quality assurance procedures and monitor implementation thereof by the other
consultants and the contractors

Monitor preparation and auditing of the contractor's health and safety plan and approval
thereof by the health and safety consultant

Monitor preparation of the environmental management plan by the environmental
consultant

Establish procedures for monitoring scope and cost variations

Monitor, review, approve and issue certificates

Receive, review and adjudicate any contractual claims

Monitor preparation of financial control reports by the other consultants
Prepare and submit progress reports

Co-ordinate, monitor and issue practical completion lists and the certificate of practical
completion

Typlcal deliverables

*

* & & S > &

Signed contracts

Approved construction programme

Construction documentation

Payment certificates

Progress reports

Record of meetings

Certificate(s) of practical completion

Facilitate and expedite receipt of occupation certificates

Stage 6 services

n
@)

®)
@
®)
(6)
@
®

Co-ordinate and monitor rectification of defects

Manage procurement of operations and maintenance manuals, guarantees and
warranties

Manage preparation of as-built drawings and documentation
Manage procurement of outstanding statutory certificates
Monitor, review and issue payment certificates

Issue completion certificates

Manage agreement of final account(s)

Prepare and present the project close-out report

Typical deliverables
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+ Completion certificates
+ Record of necessary meetings

¢ Project close-out report
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‘GUIDELINE TARI

°F OF FEES

Application of Tariff of Fees

M

@

3

@)

The guideline tariff of fees contained in this Schedule applies in respect of the services
set out in clause 0.

The client should remunerate the consulting engineer, for the services rendered, on the
basis of clauses 4.2 to 4.6. In cases where the client and consulting engineer have
agreed that clauses 4.2 and 4.3 are not applicable, payment should be on the basis of
clause 4 5.

The client shall reimburse the consulting engineer for all expenses and costs incurred in
terms of clause 4.6 in performing his services, irrespective of whether fees are charged in
terms of clauses 4.2 and 4.3 or clause 4.5, as well as for all costs incurred on behalf, and
with the approval, of the client.

While the tariff of fees contained in this Schedule can be applied to many projects the
factors that influence the fees to be paid for design services on a project are complex and
depend on a number of coniributing factors These contributing factors that should be
taken into account may include, inter alia, all or any of the following:

(a) Project complexity: Projects may range from relatively simple projects where
the designs are based on well established, common practices to more complex
projects where the works call for the application of new, unusual or untried
techniques, designs, systems or applications.

(b) Monetary vaiue of the works: This may range from a situation where the value
of the work is very high relative to the services being rendered to a project
where the value of the works is abnormally low relative to the services required
from the consulting engineer.

{c) Time duration: This may involve projects where the works are executed over
appreciably shorter or longer periods than would normally be expected for any
of the stages defined in 3.1.

(d) Level of responsibility, liability and risk: These may range from relatively low
levels of responsibility andfor risks to projects with unusually high
responsibilities and/or risks that are expected to be carried by the consulting
engineer.

(e) Level of expertise, qualifications, skills and experience; Some works do not
require a high degree of expertise while other works may require more
specialized expertise or substantial skills and experience that cost more to
develop and retain.

() Level of technology required and changes in technology that may influence the
costs of the services provided

(@) Whether aspects related to labour intensive works need to be considered in the
design.

(h) Level of effort: Some projects do not call for substantial effort as the works can
be designed without extensive investigations or field measurements while
others may call for unusually high effort on the part of the consulting engineer
because of, for example, research required or integration with existing works or
repairs to existing infrastructure whers the status quo needs to be investigated
in considerable detail and these need to be accommodated within the design.

() Potential value added: In some Instances the design, no matier how
sophisticated will not add much value to the overall project while in other cases
greater design optimization can lead to considerable savings in capital,
maintenance or operations costs, or add value to the final project. For example,
in the case of Industrial Engineers, where a fee based on the value of the
Works is not generally appropriate, a fee based on the value added by the
service may be more appropriate.
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()

(6)

@

®)

9)

(10)
(11)

(12)
(13)

(i) Client Requirements: Some clients have relatively few requirements and/for
many standard details and the consulting engineer's designs are accepted at
face value. Other clients require considerable details to be investigated during
design development to satisfy their own, often complex, internal processes.

(k) Business Strategy: Some firms may decide to offer a low price to enter a
market segment at a low cost or to keep employees busy while waiting for
ecohomic upswings.

() Project Definition: In some projects the design concept and scope is self
evident or detailed in the Terms of Reference and does not require much further
investigation and analysis of options, while in other projects the design
development requires extensive analysis and testing of various options.

Combinations of one or more of the above factors may result in a substantial adjustment
of the tariff that is required to fairly compensate the consulting engineer and this
adjustment factor should be negotiated in good faith by both parties.

Agreement on any adjustment of or special fees should be reached at the time of the
engagement of the consulting engineer or as soon after circumstances warrant such as
practically possible, but in all cases prior to the consulting engineer rendering services
which may be affected.

Where the normal services relate to more than one of the disciplines of consulting
engineering contemplated in clauses 4.2.1 to 4.2.8, namely civil, structural, mechanical,
electrical or electronic engineering services, a separate fee for services in each discipline
should be calculated in accordance with the relevant clause.

Where at the instance and with the consent of the client the works are undertaken on
separate non-contiguous sites, continuity is interrupted or are unusually fragmented or
are constructed as separately documented phases or sections, the fee for normal
services is:

(@) the sum of the fees calculated separately for each site, coniract, phase or
section as if they were separate works; or

(b) a fee agreed to between the client and the consulting engineer and which fee
lies between the fee calculated on the total cost of the works and the sum of the
fees contemplated in clause (a) above.

For the calculation of fees, “Duplication of works” is defined as the re-use of designs,
drawings and details done by a consultant to duplicate a complete unit (e.g. a building or
bridge).

The fee for services provided in the report stage is calculated on a time basis.

The following fees may be claimed after each stage of services or monthly or as agreed
between the consulting engineer and the client:

(a) Percentage fees determined on the basis of the cost of the works prevailing at
the time of the fee calculation and pro-rata to the completed services, or a
portion of the total fee based on completion of the stages along the lines
indicated in 4.2.9.

{b) Time based fees applicable when the services were rendered.
Disbursements as set out in clause (3) may be claimed monthly.

Clients should note that if the fee finally agreed is substantially less than the guidelines
provided, inadequate attention may be given to design with a resulting increase in project
risk.
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4.2

Fees for Normal Services

In the following tables the fee guidelines consist of the sum of a primary and secondary fee
depending on the Cost of the Works. Altemnatively, if the scope of services and scope of work are
relatively well defined and a reasonable budget of the Cost of Works is available, then the client
and consultant can agree a single percentage fee based on this budgeted cost and the overall
fee calculated using the tables below as well as any relevant complexity factors.

For example, if a civil engineering project involves alterations to a structure with complex
structural engineering and a reasonable expectation of the Cost of the Works is R31million then
the fee calculated using the tables would be:

Fee from 4.2.1: = R1 251 500 + 8% * R18 150 000 = R2 703 500 for normal civil works
Plus R 551 900 + 3% * R 18 150 000 = R1 096 400 additional for structures
Therefare total = R 3 799 900

Multiplied by a complexity factor for additions to existing buildings of 1.25 = R4 749 875 which is
equal to a percentage fee of: R4 749 875/ R31 000 000 = 15.32%

Alternatively, consider the example of a relatively simple rural road project with a reasonable
budget value of R21 000 000. Then the fee calculated using the tables would be:

Feefrom 4.2.1: = R 1 251 500 + 8% * R 8 150 000 = R1 903 500

Multiplied by a complexity factor of 0.85 for rural roads = R1617 975 which is equal to a
percentage fee of: R1 617 975/ R21 000 000 = 7.70%

Fee negotiations would typically commence using these starting values and judgement regarding
project complexity to arrive at a finally agreed percentage fee. The fee amount to be paid will
generally be based upon the final cost of the works or any other suitably agreed arrangement.
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42,1 Civil and Structural Engineering Services pertaining to Engineering
Projects

{1) The basic fee for normal services in the disciplines of civil and structural engineering,
pertaining to Engineering Projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works
in respect of which the services were rendered on the project excluding the report stage
described in clause 3.2.1 which is normally reimbursed on a time basis in terms of clause
4.5.

For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
cost of the works: Primary Fee Secondary fee
Exceeds But does not
exceed

R 512 000 R 1 280 000 R 64 000 | 12,5% on the balance over R 512 000
R 1280 000 R 6 300 000 R 160 000 | 10,0% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 662 000 | 9,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 251 500 | 8,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 2 783 500 | 6,0% on the balance aver R 32 000 000
R 64000000 | R 385500000 R 4 703 500 | 5,5% on the balance over R 64 000 000
R 385 500 000 R 22 386 000 | 5.0% on the balance over R385 500 000

2

The following additional fee is typically applicable to the value of the reinforced concrete
and structural stesl portions of the works, inclusive of the costs of concrete, reinforcing,
formwork, structural steel work and any pro-rata preliminary and general amounts.
Where structures of identical design are repeated on the same project, the combined
costs is normally cumulated for the determination of the cost of the reinforced concrete
and structural steel works. In cases where structures require individual design, a
separate additional fee is normally calculated for each structure based on the cost of the
reinforced concrete and/or structural steel work for that particular structure. The additional
fee is the sum of the primary fee and the secondary fee applicable to the specific cost of
the works in respect of which the services were rendered on the project as shown below.

3 he Works - L B e Calet) W
For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
gast o the won: Primary Fee Secondary fee
Exceeds But does not
exceed

R 512 000 R 1280 000 R 25 600 | 5,0% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 64 000 | 4,5% on the balance over R 1280 000
R 6 300 000 R 12 850 000 R 289 900 | 4,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 551 900 | 3,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 1 126 400 | 2,0% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 1 766 400 | 1,5% on the balance over R 64 000 000
R 385 500 000 R 6 588 900 | 1,5% on the balance over R385 500 000
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(3) To calculate the fee for railway frack work in terms of this item, 50 per cent of the cost of
the permanent way materials is normally excluded from the cost of the works in view of
the limited design input normally required for these elements, but the full cost of
ballast and equipment specially designed by the consultant is normally included in the
cost of the works.

16)) For normal services relating to a description of the works mentioned in the first column of
the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1) and (2) is normally multiplied by the category factors mentioned
against that description in the second column of the table. In cases more than one of the
descriptions below applies, the effective factor will typically be the product of the factors
involved.

(5) These factors do not apply when fees are a lump sum or on a time basis.

(6) In the case of road works, where the road traverses both rural and urban areas, an
adjustment pro-rata to the length of road in rural and urban area is normally made.

Y In the case of road rehabilitation a combination of factors applies depending on the
situation of the road (rural or urban) and the category factor for alterations to existing
works.

Rural roads {single carriageways), excluding bridges 0,85
Rural freeways and dual carriageways, excluding bridges 0,95
Freeways and dual carriageways through existing peri- 1,00
urban areas, excluding bridges
Single Carriageways through existing urban areas 1.00
Freeways and dual carriageways through existing urban 1,25
areas
Gravel roads: Primary roads 1,25 t0 1,50
Secondary roads 1,00 to 1,25
Informal roads 0,751t0 1,00
Water and waste water treatment works 1,25
Services (Excluding roads) for existing informal settiements 1,25 to 1,50
including roads and to reduced standards.or supplies
Water and sanitation in rural areas 1,35
Alterations to existing works and labour based works or 1,25
contractor development.

(Only applicable to the fees on the portion or section of works affected)

Mass concrete foundations, brickwork and cladding 0,33

designed and detailed by the consulting engineer
(Only applicable to the design portion of the fees on such works)

Duplication of works 0.25
(Only applicable to the design portion of the feses on duplicated works) ’
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422 Civil Engineering Services pertaining to Building and Multi-Disciplinary

Projects

(1) The basic fee for normal services in the discipline of civil engineering, pertaining to
Building and Multi Disciplinary Projects, is determined from the table below. The fee
is the sum of the primary fee and the secondary fee applicable to the specific cost of the
works in respect of which the services were rendered on the project excluding the report
stage described in clause 3.2.1 which is normally reimbursed on a time basis in terms of

clause 4.5.
G 0! Wo $ T_
For projects up to R 512 000
Where the
Sty Primary Fee Secondary fee
Exceeds But does not
exceed
R 512 000 R 1280 000 R 64 000 | 12,5% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 160 000 | 10,0% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 662 000 | 9,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 251 500 | 8,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 2 783 500 | 7,0% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 5 023 500 | 7,0% on the balance over R 64 000 000
R 385 500 000 R 27 528 500 | 7,0% on the balance over R385 500 000

{2) For normal services relating to a description of the works mentioned in the first column of
the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1) is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved,

These factors do not apply when fees are a lump sum or on a time basis.

Alterations to existing works and labour based works or

contractor development
(Only applicable to the fees on the portion or section of works affected)

{Only applicable to the design portion of the fees on duplicated works)

Internal water and drainage for buildings upon specific 1,25
agreement with the client to render such services
Duplication of works 0,25
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4.2.3 Structural Engineering Services pertaining to Building Projects

L)

The basic fee for normal services in the discipline of structural engineering, pertaining to

Building Projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which
the services were rendered on the project excluding the report stage described in clause
3.2.1 which shall be reimbursed on a time basis in terms of clause 4.5.

For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
cost of tha works: Primary Fee Secondary fee
Exceeds But does not
exceed

R 512 000 R 1280 000 R 64 000 | 12,5% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 160 000 | 10,0% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 662 000 | 9,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1251 500 | 8,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 2 783 500 | 7,0% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 5 023 500 | 7,0% on the balance over R 64 000 000
R 385 500 000 R 27 528 500 | 7,0% on the balance over R385 500 000

@

For normal services relating to a description of the works mentioned in the first column of

the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1) is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Alterations to existing works or unusual and complicated

l (Only applicable to the design portion of the fees on duplicated works)

building structures or contractor development 128
(Only applicable to the fees on the portion or section of works affected)
Mass concrete foundations and brickwork designed and 0.33
cladding designed and detailed by the consulting engineer
(Only applicable to the design portion of the fees on such works)

| Duplication of works 0,25
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4.2.4 Mechanical Engineering Services pertaining to Engineering Projects
) The basic fee for normal services in the discipline of mechanical engineering, pertaining
to Engineering Projects, is determined from the table below. The fee is the sum of the
primary fee and the secondary fee applicable to the specific cost of the works in respect
of which the services were rendered on the project excluding the report stage described
in clause 3.2.1 which shall be reimbursed on a time basis in terms of clause 4.5.
For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
cost of the works:
£ Primary Fee Secondary fee
But does not
Exceeds
exceed
R 512 000 R 1 280 000 R 64 000 | 12,5% on the balance over R512 000
R 1 280 000 R 6 300 000 R 160 000 | 10,0% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 662 000 | 8,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 186 000 | 7,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 2 526 500 | 6,0% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 4 446 500 | 5.5% on the balance over R 64 000 000
R385 500000| R385500000| R22 129 000 [5.5% on the balance over R385 500 000
@) For normal services relating to a description of the works mentioned in the first column of

the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1} is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Deseription of

Alterations to existing works or contractor development

1,25
(Only applicable to the fees on the portion or section of works affected.)
Wet services, for domestic hot and cold water and drainage 195
pipe work inside buildings. ’
Duplication of works 0.25

(Only applicable to the design portion of the fees on duplicated works)
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42,5 Electrical Engineering Services pertaining to Engineering Projects

1)

The basic fee for normal services in the discipline of electrical engineering, pertaining to

Engineering Projects, is determined from the table below. The fee is the sum of the
primary fee and the secondary fee applicable to the specific cost of the works in respect
of which the services were rendered on the project excluding the report stage described
in clause 3.2.1 which shall be reimbursed on a time basis in terms of clause 4.5.

For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
Sout of B WOrke: Primary Fee Secondary fee
Exceeds But does not
exceed

R 512 000 R 1 280 000 R 64 000 [ 12,5% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 160 000 | 10,0% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 662 000 | 8,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 186 000 | 7,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 2 526 500 | 6,0% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 4 446 000 | 5.5% on the balance over R 64 000 000
R 385 500 000 R 22 129 000 | 5.5% on the balance over R385 500 000

2

For normal services relating to a description of the works mentioned in the first column of

the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1) is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Alterations to existing works or contractor development

(Onlx applicable to the design portion of the fees on duplicated works)

(Only applicable to the fees on the portion or section of works affected.) 1,25
Duplication of works 0.25
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4.2.6 WMechanical Engineering pertaining to Building Projects

) The basic fee for normal services in the discipline of mechanical engineering or wet
services, pertaining to Building Projects, is determined from the table below. The fee is
the sum of the primary fee and the secondary fee applicable to the specific cost of the
works in respect of which the services were rendered on the project excluding the report
stage described in clause 3.2.1 which shall be reimbursed on a time basis in terms of

clause 4.5.
For projects up to R 512 000
Where the
RSl worlo: Primary Fee Secondary fee
Exceeds But does not
exceed
R 512 000 R 1 280 000 R 76 800 | 15,0% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 192 000 | 12,5% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 819 500 | 10,5% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 607 250 | 9,5% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 3 326 500 | 9,0% on the balance over R 32 000 000
R 64 000000 [ R 385 500 000 R 6 206 000 | 8,5% on the balance over R 64 000 000
R 385 500 000 R 33 534 000 | 8,5% on the balance over R385 500 000

2 For normal services relating to a description of the works mentioned in the first column of
the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1) is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Deseniption of the Works.

Multi-tenant installations

Alterations to existing works or contractor development
{Only applicable to the fees on the portion or section of works affected)

Wet services, for domestic hot and cold water and drainage
pipe work inside buildings.

Duplication of works
(Only applicable to the design portion of the fees on duplicated works)

For projects where the cost of the works exceeds

R 300,000 and where bills of quantities are not required from
the consulting engineer and all financial, tender and
contractual matters are dealt with by the Quantity Surveyor or
other parties.

As above, but bills of quantities for are not required from the
consulting engineer and all financial, tender and contractual
matters are dealt with by the consulting engineer

leg. Iumg sum, nominated or selected sub-contracts, etc.)

0,90
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4.2.7 Electrical Engineering services pertaining to Bullding Projects

(1

The basic fee for normal services in the discipline of electrical engineering, pertaining to
Building Projects, is determined from the table below. The fee is the sum of the primary
fee and the secondary fee applicable to the specific cost of the works in respect of which
the services were rendered on the project excluding the report stage described in clause
3.2.1 which shall be reimbursed on a time basis in terms of clause 4.5.

No. 34875 33

Where the
cont of the works: Primary Fee Secondary fee
Exceeds But does not
exceed

R 512 000 R 1280 000 R 76 800 | 15,0% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 192 000 | 12,5% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 819 500 | 10,5% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 507 250 | 9,5% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 3 326 500 | 9,0% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 6 206 500 | 8,5% on the balance over R 64 000 000
R 385 500 000 R 33 534 000 | 8,5% on the balance over R385 500 000

For normal services relating to a description of the werks mentioned in the first column of
the following table, the proportion of the basic fee relating to the specific item calculated
in terms of clause (1) is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved.

ly wh

)

en fees

These factors do not a

are a lump sum or on a time basis.

- Typical

Desz

Multi-tenant installations

Alterations to existing works or contractor development
(Only applicable to the fees on the portion or section of works affected)

Duplication of works
(Only applicable to the design portion of the fees on duplicated works)

For projects where the cost of the works exceeds R 300,000 and
where bills of quantities are not required from the consulting
engineer and all financial, tender and contractual matters are
dealt with by the Quantity Surveyor or other parties.

As above, but bills of quantities are not required from the
consulting engineer and all financial, tender and contractual

matters are dealt with by the consulting engineer
(e.0. lump sum, nominated or selected sub-contracts, etc.)

0,90
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4.2.8
m

Electronic Engineering Services

The basic fee for normal services in the discipline of electronic engineering, including
work pertaining to Building Projects, is determined from the table below. The fee is the
sum of the primary fee and the secondary fee applicable to the specific cost of the works
in respect of which the services were rendered on the project excluding the report stage
described in clause 3.2.1 which shall be reimbursed on a time basis in terms of clause

4.5,
Gost of the Works 5 of Fes PK
For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
Eot of the s Primary Fee Secondary fee
Exceeds But does not
exceed
R 512 000 R 1280 000 R 87 040 | 17,0% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 217 600 | 13,5% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 895 300 | 11,5% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 1 648 550 | 10,0% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 3 563 550 | 9,5% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 6 603 550 | 8,5% on the balance over R 64 000 000
R 385 500 000 RO | R 33931050 |8,5% on the balance over R385 500 000

)

For normal services relating to a description of the works mentioned in the first column of
the following table the proportion of the basic fee relating to the specific item calculated in
terms of clause (1) is normally multiplied by the category factor mentioned against that
description in the second column of the table. In case more than one of the descriptions
below applies, the effective factor will typically be the product of the factors involved.

ly when fees are a lump sum or on a time basis.

These factors do not

Ali;fafiohé t;). éidéﬁ-ng worké or contractor devélopmen
(Only applicable to the fees on the portion or section of works
affected)

Where equipment or systems are wholly of proprietary design or
approved by a State authority (Only applicable to the design portion
of the fees) ‘

Duplication of works (Only applicable to the design portion of the fees
on duplicated works)

0,25

For projects where the cost of the works exceeds R 440,000 and
where bills of quantities are not required from the consulting engineer
and all financial, tender and contractual matters are dealt with by the
Quantity Surveyor or other parties.

0,75

As above, but bills of quantities for electronic works are not required
from the consulting engineer and all financial, tender and contractual
matters are dealt with by the consulting engineer (e.g. lump sum,

nominated or selected sub-contract, etc.)

0,90
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4.2.9 Services provided partlally or In Stages

U

@

The following table shows typical percentages that are typically used for proportioning the
The actual
percentage used should be adjusted for individual projects through negotiation and
depending on the work involved in each stage, the value that can be added in each stage

basic fee for normal services over the various stages of the services.

and any commercial considerations that may be applicable:

Civ‘ill .Eﬂngvineering'.ﬁrdjects:

Inception 5
Concept and Viability 25
Design Development 25
Documentation and Procurement 16
Contract Administration and Inspection 25
Close-Out 5
Structural: Engineering Projects:
Inception 5
Concept and Viability 25
Design Development 30
Documentation and Procurement 10
Contract Administration and Inspection 25
Close-Out 5
Civil: Building Projects:

Inception 5
Concept and Viability 25
Design Development 25
Documentation and Procurement 15
Contract Administration and Inspection 25
Close-Out 5

Structural: Building Projects:
Inception 5
Concept and Viability 25
Design Development 30
Documentation and Procurerent 15
Contract Administration and Inspection 20
Close-Out 5

Mechanical, electrical and electronic projects:

Inception . 5
Concept and Viability 15
Design Development & Documentation and Procurement 30
Cantract Administration and Inspection 40
Close-Out 10

Where not all the stages of the normal services are provided by the consulting engineer,
the fee is, subject to clause 4.1(7), calculated as a percentage of the total fee calculated
in terms of this clause, which percentage is the sum of the percentage points appropriate
to each stage as set out in the above table against those stages of the services provided
by the consulting engineer, typically plus 10 percentage points to allow the engineer to

become familiar with the project.



36 No. 34875 GOVERNMENT GAZETTE, 20 DECEMBER 2011

4.2.10 Cancellation or Abandonment

Should instructions having been given by the client to the consulting engineer to proceed with any
of the stages of services set out in clause 0 and the whole or part of the works is cancelled or
abandoned or postponed for a period of more than six months, the consulting engineer shall
be remunerated for services performed, plus a surcharge of one tenth of the full fee which would
have been payable to the consulting engineer had his services been completed in terms of his
engagement.

43 Fees for Additional Services

{1) The fees for additional services, contemplated in clause 3.3, are agreed to between the
client and the consulting engineer as set out in clause 4.1.

) For additional services as a result of the resumption of such services or the alteration or
modification of designs on the instructions of the client, the consulting engineer is
entitled to time based fees and actual costs incurred.

{3) For the provision of a construction monitoring service, as contemplated in clause
3.3.2, the consulting engineer is typically entitled to recover from the client

(a) for monthly monitoring staff costs, the total annual cost of employment of
such staff (as defined in clause 4.5(4)), divided by 12 and multiplied by one of
the following:

() Case 1: Where payment is only made for actual time on site and site
allowances are not paid separately:

2.1 times total cost of employment.

(i) Case 2; Where payment is only made for actual time on site and site
allowances are paid separately:

2.0 times total cost of employment.

(i) Case 3: Where payment is made for leave and non-working days and site
allowances are paid separately:

1.8 times total cost of employment.

(b) for part time monitoring staff costs, the amount payable to such staff at the
hourly rates contemplated in clause 4.5; and

@) For all other costs, as set out in clause 4.6 the actual expenses incurred, multiplied by
1.10.

5) For duties under the Occupational Health and Safety Act, 1993 (Act No.85 of 1993), as
contemplated in clause 3.3.3, the consulting enginser shall, if so appointed by the client,
be remunerated on a time and cost basis as.agreed with the client.

{6) For services as lead consulting engineer, as contemplated in clause 3.3.5, the lead
consulting engineer is typically entitled to an additional fee of 10 percent (10%) of the
total fess payable for the services.

@) For engineering management services or services as the principal consuitant, as
contemplated in clause 0, the consulting engineer will typically be remunerated as
follows:

(a) The basic fee for services in the discipline of engineering management
services, including work pertaining to Building Projects, is determined from the
table below. The fee is the sum of the primary fee and the secondary fee
applicable to the specific cost of the works in respect of which the services were
rendered on the project.
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@®

i he Works ' . . . Basis of Fee Calculation -
For projects up to R 512 000 A Lump Sum or on a Time Basis
Where the
cost of the works: .
oo But does not Primary Fee Secondary fee
exceed

R 512 000 R 1280 000 R 23 040 | 4,5% on the balance over R 512 000
R 1 280 000 R 6 300 000 R 57 600 | 3,5% on the balance over R 1 280 000
R 6 300 000 R 12 850 000 R 233 300 | 3,0% on the balance over R 6 300 000
R 12 850 000 R 32 000 000 R 429 800 | 2.5% on the balance over R 12 850 000
R 32 000 000 R 64 000 000 R 908 550 | 1.5% on the balance over R 32 000 000
R 64 000 000 | R 385 500 000 R 1388 550 | 1.5% on the balance over R 64 000 000
R 385 500 000 R 6 211 050 | 1.5% on the balance over R385 500 000

(b) For normal services relating to a description of the works mentioned in the first
column of the following table, the proportion of the basic fee relating to the
specific calculated in terms of clause (a) is normally multiplied by the category
factor mentioned against that description in the second column of the table. In
case more than one of the descriptions below applies, the effective factor will
typically be the product of the factors involved.

These factors do not apply when fees are a lump sum or on a time basis.

Multi-tenant installations

1,26

Alterations to existing works

(Only applicable to the fees on the portion or section of works affected)

1.25

stages of the services:

(c) The following table is typically used to proportion the basic fee over the various

Concept and design development

Design, documentation and tender 35
Construction 35
Compiletion of all engineering management services 5

For services as principal agent of the client, as contemplated in clause 3.3.8, the
consulting engineer is typically entitled to an additional fee calculated at one percentage
point (1%) of the total cost of the works comprising the project. The consulting engineer is
not entitled to any fees for principal agent if he is not explicitly appointed as such.
Services rendered as a princlpal agent can involve a considerable amount of essential
work and the parties need to consider the work required and the corresponding
remuneration carefully before such an appointment is concluded.
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44

4.5

Value Based Fees

Certain projects and disciplines lend themselves to Value-based fees where the fee is negotiated
between the parties based on the value arising out of the work done. Guidelines in this respect
are in the process of development and are not included at this stage. Projects for which such
fees will be applicable cannot be based on the cost of the Works but rather on the value
generated by applying engineering skills to improve overall productivity and cost-effectiveness.
Disciplines for which such fees will be particularly applicable include industrial engineering, for
example.

Time Based Fees

M

@

3

Time based fees are all-inclusive fees, including allowances for overhead charges
incurred by the consulting engineer as part of normal business operations, including the
cost of management, as well as payments to administrative, clerical and secretarial staff
used to support professional and technical staff in general and not on a specific project

only.

@

(b)

Time based fees are calculated by multiplying the hourly rate contemplated in
clause 4.4, which is applicable to the consulting engineer or any other technical
staff employed by the consulting engineer, with the actual time spent by such
technical staff in rendering the services required by the client.

Technical staff include all staff performing work directly related to the execution
of the services the consulting engineer is engaged for by the client and
excludes all administrative, clerical and secretarial staff used to support
professional and technical staff in general and not on a specific project only, but
includes the typing of letters, minutes, reports and documents for projects.

To determine the time based fee rates the persons concerned are divided into:-

@

(b)

©

(d)

Category A, in respect of a private consulting practice in engineering, shall
mean a top practitioner whose expertise and relevant experience is nationally or
internationally recognized and who provides advice at a level of specialization
where such advice is recognized as that of an expert.

Category B, in respect of a private consulting practice in engineering, shall
mean a partner, a sole proprietor, a director, or a member who, jointly or
severally with other partners, co-directors or co-members, bears the risks of the
business, or a person that takes responsibility for the projects and related
liabilities of such practice and where his/her level of expertise and relevant
experience is commensurate with the position, performs work of a conceptual
nature in engineering design and development, provides strategic guidance in
planning and executing a project and/or carries responsibility for quality
management pertaining to a project.

Catagory C, in respect of a private consulting practice in engineering, shall
mean all salaried professional staff with adequate expertise and relevant
experience performing work of an engineering nature and who carry the direct
technical responsibility for one or more specific activities related to a project. A
person referred to in Category B may also fall in this category if such person
performs work of an engineering nature at this level.

Category D, in respect of a private consulting practice in engineering, shall
mean all other salaried technical staff with adequate expertise and relevant
experience performing work of an engineering nature with direction and control
provided by any person contemplated in categories A, B or C.

The time based fee rates are:-

(@

Calculated for a person in category-
(i) A and B at 22, 00 cents per hour;
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(i) Cat17,5 cents per hour; and
(iiy D at 16, 5 cents per hour,

for each R100 or part thereof of the total annual cost of employment of the
person concerned, as contemplated in sub-clause (4); or

{b) based on such indicative time based fee rates as are determined from time to
time by the Engineering Council of South Africa after consultation with service
providers and service users: Provided that in all cases the client and consulting
engineer may agree on a more appropriate fee to take account of the specific
services to be rendered or expertise to be applied.

@) For the purposes of clause 4.5, the total annual cost of employment of a person means
the total amount borne by an employer in respect of the employment of such a person per
year, calculated at the amounts applicable to such a person at the time when the services
are rendered, including —

(a) Basic salary or a nominal market related salary, excluding profit share and
asset growth;

(b) Fringe benefits not reflected in the basic salary, including:
() Normal annual bonus;
(i) Employer’'s contribution to medical aid;
(i) Group life insurance premiums borne by the employer;
(iv) Employer’s contribution to a pension or provident fund; and

(v) All other benefits or allowances payable in terms of a letter of appointment,
including any transportation allowance or company vehicle benefit,
telephone and/or computer allowances, etc; and

(c) Amounts payable in terms of an Act, including:

(i) Contributions to the Compensation Fund in terms of the Compensation for
Occupational injuries and Diseases Act;

(i) Contributions to unemployment insurance in terms of the Unemployment
Insurance Fund Act;

(i) Levies in terms of the Skills Development Levy Act, and
(iv) Recoverable levies to all spheres of government.

46 Expenses and Costs
1) Subiject to clause 4.3(3) a consulting engineer shall recover from the client:

(a) All expenses actually incurred by the consulting engineer and members of the
consulting engineer’s staff in rendering their services; and

(b) All other costs incurred on behalf of and with approval of the client, plus a mark-
up of 10 per cent.

@) Recoverable expenses include:

(a) Travelling expenses for the conveyance of the consulting engineer or a member
of the consulting engineer’s staff by means of:

(i) private motor transport, including any parking charges, toll fees and related
€XpENsEeS;

(i) a scheduled airline or a train, bus, taxi or hired car; or
(i) non-scheduled or privately owned air transport.

(b) Travelling time on the basis of the rate set out in clause 4.5, for all time spent in
travelling by the consulting engineer or members of his staff shall be as follows:
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©

()

(e)
v

) Costs that shall be recovered under clause (1)(b) above include, but are not limited to:

(@
(b)
(c)
(d)
(e)
U]
(@
(h)

() when fees are paid on a time basis, all hours spent on travelling are

reimbursable.

(i) when fees are paid on a percentage basis, reimbursement for travelling
time shall be for all time spent in travelling minus the first hour per return

journey.

Accommodation and subsistence expenses incurred by the consulting engineer

or a member of his staff;

Agreed costs of typing, production, copying and binding of contract documents,
pre-qualification documents, feasibility reports, preliminary design reports, final
reports and manuals, excluding general correspondence, minor reports,

contractual reports, progress reports, etc.

Expenses on special reproductions, copying, printing, artwork, binding and

photography, etc. requested by the client.

Alternatively, a lump sum or percentage of the cost of the works may be
determined and agreed between the consulting engineer and the client to

cater for all or any of the above.

Site fraffic surveys;

Geotechnical investigations;

Laboratory testing;

Topographical and land surveys;

Supply of specific equipment;

Specialist sub-consutiants;

Environmental investigations and studies; and

Land acquisitions, expropriation, way leaves, and servitudes.

Printed by and obtainable from the Government Printer, Bosman Street, Private Bag X85, Pretoria, 0001

Publications: Tel: (012) 334-4508, 334-4509, 334-4510

Advertisements: Tel: (012) 334-4673, 334-4674, 334-4504

Subscriptions: Tel: (012) 334-4735, 334-4736, 334-4737
Cape Town Branch: Tel: (021) 465-7531

Gedruk deur en verkrygbaar by die Staatsdrukker, Bosmanstraat, Privaatsak X85, Pretoria, 0001

Publikasies: Tel: (012) 334-4508, 334-4509, 334-4510
Advertensies: Tel: (012) 334-4673, 334-4674, 334-4504
Subskripsies: Tel: (012) 334-4735, 334-4736, 334-4737

Kaapstad-tak: Tel: (021) 465-7531

34875—1




