DOWO024

DEPARTMENT OF PUBLIC WORKS
APPLICATION FOR EXTENSION TO PRACTICAL COMPLETION DATE

SUBMISSION
Project File No.:
WIMS No.:
TO: Deputy Manager (up to R500 000)
Regional Manager(R1 000 000)
SERVICE: ZNT W: | ZNQ : CITY/TOWN/PLACE: NAME OF

INSTITUTION: DESCRIPTION OF SERVICE

CONTRACTOR:

CURRENT PROJECT DETAILS

Contract Sum ‘R

Site Handover Date

Contract Commencement Date

Duration of Contract

Original Due Date for Completion

Extended Date for Completion
previously Approved, if applicable

Summary Of Past Approved Extension To The Completion Date, Form DOWO025 attached, if
applicable: YES/ NO

Adjusted Contract Sum ‘R

DETAILS OF CURRENT APPLICATION

Letter dated , from Contractor and recommendation of Consultant
Architect/Engineer dated , are attached.
Period Claimed: From to which is

working days.

Is the application within the 20 working day (JBCC) or 28 working days (GCC) stipulation?
YES /NO
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DOWO024

4. ADDITIONAL FINANCIAL AUTHORITY RELATED TO PRELIMINARIES

An additional amount of R is required as a result of adjustment of time
based items in the Preliminaries if the application is approved. (This will only apply where
Preliminaries is split into Fixed/Time/Value Items).

5.1 RECOMMENDATION

WORKING DAYS SUPPORTED / NOT SUPPORTED.

REASON, IF LESS WORKING DAYS ARE SUPPORTED THAN APPLIED FOR OR NOT
SUPPORTED.

PERIOD: FROM TO

REVISED CONTRACT COMPLETION DATE:

PROJECT MANAGER RANK DATE
5.2 APPROVED WORKING DAYS IN TERMS OF SCM DELEGATION 7.3.2 /
NOT APPROVED
REASON, IF NOT APPROVED:
PERIOD: FROM TO

REVISED CONTRACT COMPLETION DATE IS NOW:

DEPUTY MANAGER/ DATE
REGIONAL MANAGER

6. Acquisition Management Sub-directorate to process the application
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