CONTRACTOR / SUPPLIER
PAYMENT ADVICE issued in terms of 31.0 of the JBCC N/S Subcontract Agreement

WIMS
2007/07/01

Key Information

For Official Use

% WIMS Number 028120 Pmnt Advice Number:
s Contract Number 0001 Responsibility Code:
% Payee Code: Objective Code:
8 Nom Sub Contr Code: Item Code:
CONTROLLING OFFICE : [EsHowE VATNo: | 4660123722
CLIENT DEPARTMENT : |EDUCATION |
CONTRACTOR : DEPARTMENT OF WORKS: NORTH COAST REGION Employer [42.1.1]
N/S WORKS : George Caltex School - New Toilets N/S Works [42.2.1]
SUBCONTRACTOR: PAYEE : |MD Engineering & Construction Subcontractor [42.5.1]
PAYEE'S ADDRESS : PO Box 1727, Empangeni, 3880
SITE : Site [42.2.2]
ADVICE DATE : 10/06/2005 STATEMENT NUMBER: ONE | |
VALUATION DATE : 2005 06 08
PAYMENT DUE DATE: 2005 06 17 INTERIM or FINAL: | Interim |
A B C D
N/S CONTRACT ngﬁ?gl\—é\#s CURRENT CURRENT
SUM VALUE VALUATION CERTIFICATION
1.0 Value of Work Executed (excluding CPAP) [31.4.1] R 2,500,000.00
2.1 Material ON Site [31.4.2] R -
2.2 Material OFF Site [31.4.2] R =
3.0 Security Adjustment [14.7.1] (Yes or No) No | If Yes 1 |% x | R 2,500,000.00 | R 2,500,000.00
4.0 Net Contract amount 2 420 000.00 2 420 000.00
5.0 Adjustment to Contract Value [32.0] 100 000.00
6.0 Contract Price Adjustments: Main Contract [32.13] | 80 000.00 80 000.00 R 10,000.00 | R 50,000.00
7.0 GROSS AMOUNT CERTIFIED R 2,550,000.00
8.0 Less: Previously gross amount certified [31.4.3, 34.6.2] R -
9.0 NET AMOUNT CERTIFIED R 2,550,000.00
10.1 Less: Expense and Loss [Recovery Statement 1.1] R -
10.2 Add: Amounts due [Recovery Statement 2.1] R =
11.0 SUB TOTAL | R 2,500,000.00 2 600 000.00 R 2,550,000.00
12.0 Add: Value Added Tax on 11.0 [31.5.5] 350 000.00 364 000.00 R 357,000.00
13.1 Less: Interest / Advance Payment Recoupment [Recovery Statement 1.3] R (40,000.00)
13.2 Add: Interest / Advance Payment Made [Recovery Statement 2.2] R 150,648.85
14.0 TOTAL | R 2,850,000.00 | R 2,964,000.00
15.0 AMOUNT DUE FOR PAYMENT TO THE (Subcontractor / Contractor) Subcontractor R 3,017,648.85
16.0 N/S Contract Sum Execution % [Variable Construction Guarantee] (D7.0+ A11.0 x 100) 102.00%
SECURITY STATUS: Choose from the dropdown list if D16.0 is < 50%, >50%, Practical Complete or Final Completion Practical Completion
Choose if Final Payment | No |

Expected date of Practical Completion:

00-Jan-00

Prepared by

Signed by the contractor who hereby certifies that the positive or negative amounts as stated in D15.0 above, is due and payable

DATE SIGNED:
NAME OF FIRM:

10-Jun-05

Signed: Contractor




