
Key Information

WIMS Number Pmnt Advice Number:

Contract Number Responsibility Code:

Payee Code: Objective Code:

Nom Sub Contr Code: Item Code:
 

CONTROLLING OFFICE : VAT No:

CLIENT DEPARTMENT :

Employer [42.1.1]

N/S WORKS : N/S Works [42.2.1]

SUBCONTRACTOR:  PAYEE : Subcontractor [42.5.1]

PAYEE'S ADDRESS :

Site [42.2.2]

ADVICE DATE :

VALUATION DATE :

PAYMENT DUE DATE:

1.0 Value of Work Executed (excluding CPAP) [31.4.1]

2.1 Material ON Site [31.4.2]

2.2 Material OFF Site [31.4.2]

3.0 Security Adjustment [14.7.1] (Yes or No) % x

4.0 Net Contract amount

5.0 Adjustment to Contract Value [32.0]

6.0 Contract Price Adjustments: Main Contract [32.13]

7.0 GROSS AMOUNT CERTIFIED  

8.0 Less: Previously gross amount certified [31.4.3, 34.6.2]

9.0 NET AMOUNT CERTIFIED

10.1

10.2 Add: Amounts due [Recovery Statement 2.1]

11.0 SUB TOTAL

12.0 Add: Value Added Tax on 11.0 [31.5.5]

13.1

13.2

14.0 TOTAL

15.0

16.0 N/S Contract Sum Execution % [Variable Construction Guarantee] (D7.0 ÷ A11.0 x 100)

 

Choose if Final Payment No 

DATE SIGNED:

NAME OF FIRM:

SECURITY STATUS: Practical CompletionChoose from the dropdown list if D16.0 is < 50%, >50%, Practical Complete or Final Completion

102.00%

SITE :

10/06/2005 STATEMENT NUMBER:

Subcontractor 3,017,648.85R     

DEPARTMENT OF WORKS: NORTH COAST REGION
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028120

George Caltex School - New Toilets

MD Engineering & Construction

PO Box 1727, Empangeni, 3880

Less: Interest / Advance Payment Recoupment [Recovery Statement 1.3]

Add: Interest / Advance Payment Made [Recovery Statement 2.2]

(40,000.00)R             

PAYMENT ADVICE issued in terms of 31.0 of the JBCC N/S Subcontract Agreement

ESHOWE 4660123722

EDUCATION

CONTRACTOR :

Signed:  Contractor

Prepared by

Expected date of Practical Completion: 00-Jan-00

Signed by the contractor who hereby certifies that the positive or negative amounts as stated in D15.0 above, is due and payable

2,500,000.00R   2 600 000.00 2,550,000.00R         

 350 000.00  364 000.00

Less: Expense and Loss [Recovery Statement 1.1] -R                         

357,000.00R            

-R                         

50,000.00R              

 2,550,000.00R         

-R                         

2,550,000.00R         

2 420 000.00 2 420 000.00

 100 000.00

 80 000.00  80 000.00 10,000.00R         

-R                    

No If Yes 1 2,500,000.00R    2,500,000.00R         

2,500,000.00R    

-R                    

C DB

N/S CONTRACT 

SUM

CURRENT N/S 

CONTRACT 

VALUE

CURRENT 

VALUATION

CURRENT 

CERTIFICATION

WIMS

CONTRACTOR / SUPPLIER 2007/07/01

ONE

INTERIM or FINAL: Interim

2005 06 08

2005 06 17

A

0001

For Official Use

AMOUNT DUE FOR PAYMENT TO THE (Subcontractor / Contractor)

10-Jun-05

150,648.85R            

2,850,000.00R   2,964,000.00R   


